

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER

DATE: July 26, 2021
 Contract Modification: No.2
 CONTRACT #: Res. 449-2019


PROJECT: Sanitary Sewer Remedial Measures Plan Program Management


TO: Hazen and Sawyer

Original Contract Amount	\$900,000.00
Cumulative Amount of Previous Contract Modifications	\$900,000.00
Percent Change of Previous Contract Modifications	100%
Existing Contract Amount	\$1,800,000.00
Net (increase/decrease) in Contract Amount - (From following pages)	\$900,000.00
Percent Change of This Contract Modification	100%
Original Contract Amount	\$900,000.00
Cumulative Amount of all Contract Modifications	\$1,800,000.00
Percent Change of all Contract Modifications	200%
New Contract Amount Including this Change Order	\$2,700,000.00

Recommended by _____ (Proj. Engr.) Date _____

Accepted by _____ (Consultant) Date _____

Accepted by  _____ (Contractor) Date _____

Approved by  _____ (Director) Date 7/26/21

Approved by _____ (Commissioner) Date _____

Approved by _____ (Mayor or CAO) Date _____

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT MODIFICATION**

DATE: July 26, 2021
Contract Mod #: No.2
CONTRACT #: Res. 449-2019

Project: Sanitary Sewer Remedial Measures Plan Program Management

TO: Hazen and Sawyer

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	ADD	FY21 Professional Services based on annual renewal	LS	1	\$ 900,000.00	\$ -	\$ 900,000.00
2	ADD	FY22 Professional Services based on annual renewal	LS	1	\$ 900,000.00	\$ -	\$ 900,000.00
3					\$ -	\$ -	\$ -
4					\$ -	\$ -	\$ -
5					\$ -	\$ -	\$ -
6					\$ -	\$ -	\$ -
7					\$ -	\$ -	\$ -
8					\$ -	\$ -	\$ -
9					\$ -	\$ -	\$ -
10					\$ -	\$ -	\$ -
11					\$ -	\$ -	\$ -
12					\$ -	\$ -	\$ -
13					\$ -	\$ -	\$ -
14					\$ -	\$ -	\$ -
15					\$ -	\$ -	\$ -
Total decrease						\$ -	\$ -
Total increase							\$ 1,800,000.00
Net (increase) in contract price							\$ 1,800,000.00

JUSTIFICATION FOR CHANGE

PROJECT:	Sanitary Sewer RMP PM Services
CONTRACT NO.	Resolution No. 449-2019
CHANGE ORDER:	1

1. Necessity for change: Annual contract renewal per contract terms
2. Is proposed change an alternate bid? ___Yes X No
3. Will proposed change alter the physical size of the project? ___Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes X No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Mayor

Date