

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE  
ORDER**

DATE: April 24, 2024  
 Contract Modification: 1  
 CONTRACT #: 56-2022

PROJECT: Town Branch WWTP Concrete Channel Repairs, Phase I

TO: CROM, LLC, 250 S.W. 36th Terrace, Gainesville, FL 32607

Original Contract Amount	\$2,995,420.00
Cumulative Amount of Previous Contract Modifications	\$0.00
Percent Change of Previous Contract Modifications	0.00%
Existing Contract Amount	\$2,995,420.00
Net (increase/decrease) in Contract Amount - (From following pages)	-\$343,177.46
Percent Change of This Contract Modification	-11.46%
Original Contract Amount	\$2,995,420.00
Cumulative Amount of all Contract Modifications	-\$343,177.46
Percent Change of all Contract Modifications	-11.46%
New Contract Amount Including this Change Order	\$2,652,242.54

Recommended by Emily Epperson (Proj. Engr.) Date 04/24/2024

Accepted by Joseph C. Syreana (Contractor) Date 05/03/2024

Approved by \_\_\_\_\_ (Director) Date \_\_\_\_\_

Approved by \_\_\_\_\_ (Commissioner) Date \_\_\_\_\_

Approved by \_\_\_\_\_ (Purchasing) Date \_\_\_\_\_

Approved by \_\_\_\_\_ (Mayor or CAO) Date \_\_\_\_\_

<b>LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT MODIFICATION</b>		DATE:	April 24, 2024
		Contract Mod #:	1
		CONTRACT #:	56-2022

**Project:** Town Branch WWTP Concrete Channel Repairs, Phase I  
**TO:** CROM, LLC, 250 S.W. 36th Terrace, Gainesville, FL 32607

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	DEL	Final balancing change order	LS	1	\$ 343,177.46	\$ 343,177.46	\$ -
2							\$ -
3						\$ -	\$ -
4						\$ -	\$ -
5						\$ -	\$ -
6						\$ -	\$ -
7						\$ -	\$ -
8						\$ -	\$ -
9						\$ -	\$ -
10						\$ -	\$ -
11						\$ -	\$ -
12						\$ -	\$ -
13						\$ -	\$ -
14						\$ -	\$ -
15						\$ -	\$ -
<b>Total decrease</b>						\$ 343,177.46	
<b>Total increase</b>							\$ -
<b>Net (increase) in contract price</b>							\$ (343,177.46)

**JUSTIFICATION FOR CHANGE**Town Branch WWTP Concrete Channel  
Repairs, Phase I

PROJECT:

CONTRACT NO.

56-2022

CHANGE ORDER:

1

1. Necessity for change: Adjustments to the Huber Septage equipment and related piping, unforeseen conduit relocation, credit for an unused allowance, Emergency light fixture change (material only), Additional water flushing line to better utilize Huber equipment.
2. Is proposed change an alternate bid? \_\_\_Yes \_\_\_X\_\_\_No
3. Will proposed change alter the physical size of the project? \_\_\_Yes \_\_\_X\_\_\_No  
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? \_\_\_Yes \_\_\_X\_\_\_Not Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_Yes \_\_\_X\_\_\_No  
If "Yes", will the policies be extended? \_\_\_Yes \_\_\_No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: Yes

\_\_\_\_\_  
Mayor\_\_\_\_\_  
Date