

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**

Page 1 of 3

To (Contractor):

300 Industrial, LLC
5959 West Liberty Street, 2nd Floor
Hubbard, Ohio 44425

Date:	December 5, 2017
Project:	Grimes Mill Road Bridge Painting
Location:	Grimes Mill Road Bridge Painting
Contract No.	572-2017
Original Contract Amt.	\$169,000.00
Cumulative Amount of Previous Change Orders	\$0.00
Percent Change - Previous Change Orders	0.00%
Total Contract Amount Prior to this Change Order	\$169,000.00
Change Order No.	1 - FINAL

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
	See Attached Sheet		
		\$0.00	
	Total decrease		\$7,797.56
	Total increase		
	Net Amount of this Change Order	\$7,797.56	
	New Contract Amount Including this Change Order	\$176,797.56	
	Percent Change - This Change Order		4.61%
	Percent Change - All Change Orders		4.61%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by [Signature] (Proj. Engr.) Date 12-7-17

Accepted by [Signature] (Contractor) Date 12-11-17

Approved by [Signature] (Director) Date 1/11/18

Approved by [Signature] (Commissioner) Date 1/16/18

Approved by _____ (Mayor or CAO) Date _____

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT			DATE:	December 5, 2017
CHANGE ORDER			Change Order #:	1 - FINAL
			CONTRACT #:	572-2017

Project: Grimes Mill Road Bridge Painting

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Increase in contract price	Decrease in contract price
1	ADD	Miscellaneous Materials	LS	1.00	\$ 7,797.56	\$ 7,797.56	-

Total decrease	\$	-
Total increase	\$	7,797.56
Net (decrease) in contract price	\$	7,797.56

JUSTIFICATION FOR CHANGE

PROJECT: Grimes Mill Road Bridge Painting

CONTRACT NO. 572-2017

CHANGE ORDER: 1 - FINAL

1. Necessity for change:

2. Is proposed change an alternate bid? ___ Yes X No

3. Will proposed change alter the physical size of the project? ___ Yes X No
 If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? ___ Yes X Not Necessary

6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
 If "Yes", will the policies be extended? ___ Yes ___ No

7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date: N/A

 Mayor Date