



Lexington-Fayette Urban County Government
DIVISION OF GRANTS AND SPECIAL PROGRAMS

Jim Gray
Mayor

Sally Hamilton
CAO

**TO: JIM GRAY, MAYOR
URBAN COUNTY COUNCIL**

**FROM: IRENE GOODING, DIRECTOR
DIVISION OF GRANTS AND SPECIAL PROGRAMS**

DATE: OCTOBER 21, 2015

**SUBJECT: Change Order No. 2 (FINAL) to the contract with Lexington Quarry
Company for the Southland Drive Bike Lane Project**

Request:

Request Council authorization to execute Change Order No. 2 (Final) with Lexington Quarry Company decreasing contract amount by \$6,229.71 for the Southland Drive Bike Lane Project for a new total of \$667,965.02.

Why are you requesting:

On July 8, 2014 (Resolution No. 383-2014), Council approved the acceptance of bid from Lexington Quarry Company in the amount of \$542,298.80 for the Southland Drive Bike Lane Project.

On June 11, 2015 (Resolution No. 344-2015), Council approved Change Order No. 1 (Final) in the amount of \$131,895.93.

The Division of Engineering has negotiated Change Order No.2 (Final) decreasing the contract price by \$6,229.71 for a revised total of \$667,965.02. Change Order No. 2 includes decreases in the amount of sodding and curb and gutter and provides for adjustment of curb box inlet at Rambler Drive.

What is the cost in this budget year and future budget years?

There is a decrease in cost of \$6,229.71 in the current budget year. There are no anticipated costs in future budget years other than routine maintenance.

Are the funds budgeted: Funds are budgeted in Account 1136-303202-3251-91715.

File Number: 1335-15

Director/Commissioner: Bayert/Paulsen

Irene Gooding, Director