

JUSTIFICATION FOR CHANGE

PROJECT: DAC Black Box Theatre Lighting Upgrade

CONTRACT NO. 637-2018

CHANGE ORDER NO. 1

1. Necessity for change: the DAC end-user requested additional control of the (6) interior theater lights not formerly on separate controls. This required additional DMX terminations, CAT 5E cabling and an 8-Port Gateway controller to make these function as requested.
2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs:
8. Effect on contract completion date: None

Mayor_____
Date