

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2		Date:	August 13, 2024	
		Project:	Spurr Dotson Railroad Agreement	
		Location:	Spurr Road	
To (Contractor): Rail Pros PO Box 642270 Omaha, NE 68164		Contract No.	R#630-2023	
		Original Contract Amt.	\$21,135.00	
		Cumulative Amount of Previous Change Orders	\$0.00	
		Percent Change - Previous Change Orders		0.00%
		Total Contract Amount Prior to this Change Order	\$21,135.00	
		Change Order No.	1	
You are hereby requested to comply with the following changes from the contract plans and specification;				
Current Change Order				
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Norfolk Southern wants additional payment to revise the additional insured language		\$20,000.00	
	Total decrease	\$0.00		
	Total increase		\$20,000.00	
	Net Amount of this Change Order	\$20,000.00		
	New Contract Amount Including this Change Order	\$41,135.00		
	Percent Change - This Change Order			48.62%
	Percent Change - All Change Orders			94.63%
The time provided for the completion in the contract and all provisions of the contract will apply hereto.				
Recommended by <u>Craig P. ...</u>		(Proj. Manager)	Date <u>8-13-2024</u>	
Accepted by _____		(Contractor)	Date _____	
Approved by <u>Charles ...</u>		(Director)	Date <u>8-13-24</u>	
Approved by <u>Spencer Albright</u>		(Commissioner)	Date <u>8/19/24</u>	
Approved by _____		(Mayor or CAO)	Date _____	

JUSTIFICATION FOR CHANGE

PROJECT: Spurr Dotson PS Removal

CONTRACT NO. R#630-2023

CHANGE ORDER: 1

1. Necessity for change: Norfolk Southern Railroad wants additional payment in lieu of revising the additional insured language.
2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Mayor_____
Date