

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT CHANGE ORDER**

Date: February 5, 2012
Project: Clays Mill Road Improvement Section 2A
Location:

To (Contractor): Woodall Construction CO., Inc.
1332 Cahill Drive
Lexington, KY 40504-1164

Contract No: 3-2011 Change Order No: (4)

You are hereby requested to comply with the following changes from the contract plans and specification;

| Item No. | ADD / DEL | Description of changes | Units | Quantity | Unit Price | Increase in contract price | Decrease in contract price | Increase in contract price |
|----------|-----------|-------------------------------|-------|----------|-------------|----------------------------|----------------------------|----------------------------|
| 39 | add | 18" RCP | LF | 128.00 | \$ 40.99 | \$ | \$ | 5,246.72 |
| 102 | add | RCP Elliptical 18" Equivalent | LF | 45 | \$ 75.00 | \$ | \$ | 3,375.00 |
| 103 | add | Rework Inverts @ Sta. 64+25 | LS | 1 | \$ 2,940.00 | \$ | \$ | 2,940.00 |
| 104 | add | Junction Box with Manhole Lid | LS | 1 | \$ 2,750.00 | \$ | \$ | 2,750.00 |
| 105 | add | Install Black Vinyl Fencing | LF | 100 | \$ 33.00 | \$ | \$ | 3,300.00 |
| 106 | add | Remove Chain Link Fence | LF | 73 | \$ 12.00 | \$ | \$ | 876.00 |
| | | | | | | \$ | \$ | - |
| | | | | | | \$ | \$ | - |

Total decrease \$ -
Total increase \$ 18,487.72
Net (increase) in contract price \$ 18,487.72

Current Contract Amount = \$3,655,884.57
New Contract Amount = \$3,674,372.29

Recommended by Keith Rosen RAB 2/28/12 (Proj. Engr.) Date 2/8/12
Accepted by _____ (Contractor) Date 2-7-2012
Approved by Mark King (Urban Co. Engr.) Date 2/28/12
Approved by Keith Rosen (Commissioner) Date 2-29-12
Approved by Keith Rosen (Mayor or CAO) Date 2-29-12

JUSTIFICATION FOR CHANGE

PROJECT: Clays Mill Road Project Section 2A

CONTRACT NO. 3-2011

CHANGE ORDER: 4

1. Necessity for change: To reflect changes needed to facilitate the construction of the project.
2. Is proposed change an alternate bid? ___Yes X No
3. Will proposed change alter the physical size of the project? ___Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes X No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Mayor_____
Date