




TO: Mayor Jim Gray  
Urban County Council

FROM:   
Ronnie Bastin, Commissioner, Public Safety

CC: Rick Curtis, Administrative Officer, Public Safety  
Jessica Walker, Administrative Officer, General Services

DATE: September 19, 2016

SUBJECT: Request a Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. Fifteen (15) to the Contract with Churchill McGee, LLC, for Public Safety Operations Center Phase 1B Renovation, increasing the contract price by \$572.06 from \$6,664,750.39 to \$6,665,322.45 and an additional forty-seven (47) working days.

**Request**

Authorization to Execute Change Order #15 with Churchill McGee, LLC in the amount of \$572.06 and an additional 47 working days to the construction schedule for the Public Safety Operations Center Phase 1B Renovation Contract #287-2014. The new contract total is \$6,665,322.45.

**Why are you requesting?**

Per the attached Contract Time Extension request, add 47 working days and no cost to the construction schedule due to a delay of HVAC integration into the city's control system. Per Proposal Request 61Rev1, install vinyl faced gypsum core ceiling tiles adjacent to the operable partition located in Room 125 and wall bumpers for partitions for \$572.06.

**What is the cost in this budget year and future budget years?**

The cost for this FY is: \$572.06      The cost for future FY is: N/A

**The funds are budgeted in:**

Account number:

FUND	DEPT ID	SECTION	ACCOUNT	AMOUNT
2606	505001	0001	91017	\$572.06

**File Number:** Churchill McGee, LLC Contract #287-2014

**Director/Commissioner:** Ronnie Bastin, Commissioner, Public Safety

