

## JUSTIFICATION FOR CHANGE

PROJECT: WARFIELD PLACE ENTRANCE WALL

CONTRACT NO.: 108-2011

CHANGE ORDER: NO. 1

1. **Necessity for change:** IN ORDER TO COMPLETE THE RECONSTRUCTION OF THE WARFIELD PLACE ENTRANCE WALL, IT WAS NECESSARY FOR THE CONTRACTOR TO UTILIZE ADDITIONAL TIME AND MATERIALS. REASONABLE COMPENSATION FOR THIS EXTRA WORK IS \$7,395.20.
2. Is proposed change an alternate bid?  Yes  No
3. Will proposed change alter the physical size of the project?  
 Yes  No  
If "Yes", explain.
4. Effect of this change on other prime contractors: NOT APPLICABLE
5. Has consent of surety been obtained?  Yes  Not Necessary
6. Will this change affect expiration or extent of insurance coverage?  
 Yes  No  
If "Yes", will the policies be extended?  Yes  No
7. Effect on operation and maintenance costs: NONE
8. Effect on contract completion date: NONE

\_\_\_\_\_  
Mayor\_\_\_\_\_  
Date