

RESOLUTION NO. 281 -2013

A RESOLUTION RESCINDING RESOLUTION NO. 154-2011, AUTHORIZING A CHANGE ORDER TO GERSHMAN, BRICKNER & BRATTON, INC. TO COMPLETE WORK ON THE DIVISION OF WASTE MANAGEMENT ROUTEWARE PROGRAM, TO ALLOW FINAL CLERICAL DOCUMENTATION.


BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 – That Resolution No. 1544-2011, authorizing a Change Order to Gershman, Brickner & Bratton, Inc. to complete work on the Division of Waste Management Routeware System, be and the same is hereby rescinded.

Section 2 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL: June 6, 2013

MAYOR



ATTEST:

Susan Stemb
CLERK OF URBAN COUNTY COUNCIL

GERSHMAN, BRICKNER & BRATTON, INC.

CHANGE ORDER REQUEST FORM

SECTION 1

Contract Name and Number:	LFUCG Waste Management Routing Solution R-589-2009 GBB C09001-01
Request No:	1
Request Title:	Interface development for new or modified LFUCG databases for LexCall and LexPro.
Request Date:	December 29, 2010
Priority (High-Medium-Low):	High
Originator's Name:	Richard Miller, Project Manager
Change Order Cost	The change order is budgeted on a fixed price basis as follows: LexCall work element - \$18,128.00 LexPro work element - \$47,872.00 Total - \$66,000.00
Originator's Phone/Email:	412-855-7642 rmiller3@lexingtonky.gov
Response Due Date:	March 31, 2011

Request Description

This change order request has two separate work elements, one for LexCall and one for LexPro. These are discussed in the following paragraphs.

LexCall - There has been expanded functionality requested for the LexCall interface for the Waste Management Routing System. This interface change of scope is the result of changing specifications over time. A final "as built" specification will be written by Routeware that documents the data flow and interfaces between Lexcall, TourSolver, and Routeware. A draft specification will be provided by Routeware to LFUCG for comment by LFUCG prior to finalization. The fixed price cost of the LexCall interface expansion is 103 hours at \$176 per hour is \$18,128.00. This integration task is in addition to the Task 2 Interfaces that are included in the fixed price contract.

LexPro - Expanded functionality has been requested by LFUCG for the LexPro. interface for the Waste Management Routing System. All databases will be in SQL and LFUCG

will simplify through the use of a staging table with X Y coordinates and two way transfer capability. This will be advanced internally in LFUCG however support from GBB and Routeware will be needed. This support has been estimated to be provided monthly on a time and materials basis. The monthly support shall not exceed 68 hours at \$176 per hour is \$11,968.00 per month for four (4) months.


This level of effort support will be approved on a monthly basis by LFUCG to GBB. This change will be effective on December 1, 2010 and may be terminated at any time on written notice from LFUCG to GBB. Email is considered to fulfill this requirement.

Explanation/Justification

The requirements for these two interfaces, LexCall and LexPro, have been changed by LFUCG to enhance the functionality of the Waste Management Routing Solution. The database structures have been modified during the course of implementation to ensure that all existing and new Waste Management customers are included and the descriptions of their services are accurately reflected in the databases insuring correct service.

Signatures

By:



J. Frank Bernheisel, QEP
Vice President
Gershman, Brickner & Bratton, Inc.
Date: March 7, 2011

Jim Gray, Mayor
Lexington-Fayette Urban County Government
Date: _____

CONTRACT HISTORY FORM

Contractor: Gershman, Brickner & Bratton
Project Name: Waste Management Routing Project
Resolution: 589-2009
Responsible LFUCG Division: Division of Waste Management

CHANGE ORDER DETAILS

	<u>Summary of Previous Change Orders To Date</u>	<u>Percent Change to Dollar Amount</u>	<u>Original Contract</u>
A.	Original Contract Amount:	\$ 1,655,596	
B.	Cumulative Amount of Previous Change Orders:	\$	<u> </u> % (Line B / Line A)
C.	Total Contract Amount Prior to this Change Order:	\$ 1,655,596	
<u>Current Change Order</u>			
D.	Amount of This Change Order:	\$ <u>66,000</u>	<u>4.0</u> % (Line D / Line A)
E.	New Contract Amount Including this Change Order :	\$ <u>1,721,596</u>	<u> </u> % (Line E / Line A)

SIGNATURE LINES

Project Manager: *Paul A. Miller* Date: 3-16-11
Reviewed by: _____ Date: _____
Division Director: *Steve B. Fer* Date: 3/16/11