

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER

PROJECT: Wastewater Treatment Plants Safety Program Audit and Post Audit Implementation

DATE:	November 5, 2019
Contract Modification:	2
CONTRACT #:	#126-2016

TO: SMG

Original Contract Amount	\$334,800.00
Cumulative Amount of Previous Contract Modifications	\$197,511.25
Percent Change of Previous Contract Modifications	59%
Existing Contract Amount	\$532,311.25
Net (Increase/decrease) in Contract Amount - (From following pages)	\$230,000.00
Percent Change of This Contract Modification	69%
Original Contract Amount	\$334,800.00
Cumulative Amount of all Contract Modifications	\$427,511.25
Percent Change of all Contract Modifications	128%
New Contract Amount Including this Change Order	\$762,311.25
Recommended by <u><i>Robin Wright</i></u>	(Proj. Manager) Date <u><i>11/7/19</i></u>
Accepted by <u><i>Steve Chapman Whiskey</i></u>	(Consultant) Date <u><i>11/07/2019</i></u>
Approved by _____	(Director) Date _____
Approved by _____	(Commissioner) Date _____
Approved by _____	(Mayor or CAO) Date _____