

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT  
CONTRACT CHANGE ORDER**

Page 1 of 2

To (Contractor):  
Schaefer Contracting, LLC  
1068 Macland Rd  
Lawrenceburg, KY 40342

Date: **September 28, 2015**

Project: Masterson Station Park Restroom Building

Location: 200 Ruffian Way

Contract No. 151-2015

Original Contract Amt. \$169,999.00

Cumulative Amount of Previous Change Orders \$0.00

Percent Change - Previous Change Orders

Total Contract Amount Prior to this Change Order \$169,999.00

Change Order No. 1





0.00%

You are hereby requested to comply with the following changes from the contract plans and specification;

**Current Change Order**

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	PR#1 Anti-graffiti coating	\$0.00	\$2,500.00
2	PR#2 Heaters upgrade	\$0.00	\$1,275.00
3	Attic Access	\$0.00	\$500.00
4	Metal fascia and frieze board	\$0.00	\$1,400.00
5	Building Permit Delay - 21 days added to schedule	\$0.00	\$0.00
	<b>Total decrease</b>	<b>\$0.00</b>	
	<b>Total increase</b>		<b>\$5,675.00</b>
	<b>Net Amount of this Change Order</b>	<b>\$5,675.00</b>	
	<b>New Contract Amount Including this Change Order</b>	<b>\$175,674.00</b>	
	<b>Percent Change - This Change Order</b>		<b>3.34%</b>
	<b>Percent Change - All Change Orders</b>		<b>3.34%</b>

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by		(Proj. Mgr.)	Date	<b>9/28/15</b>
Accepted by		(Contractor)	Date	<b>9/28/15</b>
Approved by		(Director)	Date	<b>9/28/15</b>
Approved by		(Commissioner)	Date	<b>9/28/15</b>
Approved by		(Mayor or CAO)	Date	