





LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER	DATE:	August 19, 2019
	Contract Modificaiton:	No.1
	CONTRACT #:	031-2019
PROJECT: WGPL Storm Sewer Project Bid No. 155-2018 Resolution No. 16-2019		
TO: W. Rogers Company, LLC 649 Bizzell Drive Lexington, KY 40510		
Original Contract Amount		\$1,169,959.00
Cumulative Amount of Previous Contract Modifications		
Percent Change of Previous Contract Modifications		0%
Existing Contract Amount		\$1,169,959.00
Net (increase/decrease) in Contract Amount - (From following pages)		\$2,832.12
Percent Change of This Contract Modification		0%
Original Contract Amount		\$1,169,959.00
Cumulative Amount of all Contract Modifications		\$2,832.12
Percent Change of all Contract Modifications		0%
New Contract Amount Including this Change Order		\$1,172,791.12
Recommended by <u></u>	(Proj. Engr.)	Date <u>8/20/19</u>
Accepted by <u></u>	(Consultant)	Date <u>8/22/19</u>
Accepted by _____	(Contractor)	Date _____
Approved by <u></u>	(Director)	Date <u>8/27/19</u>
Approved by _____	(Commissioner)	Date _____
Approved by _____	(Mayor or CAO)	Date _____

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER	DATE:	August 19, 2019
	Contract Modificaiton:	No.1
	CONTRACT #:	031-2019


PROJECT: WGPL Storm Sewer Project
 Bid No. 155-2018
 Resolution No. 16-2019


TO: W. Rogers Company, LLC
 649 Bizzell Drive
 Lexington, KY 40510

Original Contract Amount	\$1,169,959.00
Cumulative Amount of Previous Contract Modifications	
Percent Change of Previous Contract Modifications	0%
Existing Contract Amount	\$1,169,959.00
Net (increase/decrease) in Contract Amount - (From following pages)	\$2,832.12
Percent Change of This Contract Modification	0%
Original Contract Amount	\$1,169,959.00
Cumulative Amount of all Contract Modifications	\$2,832.12
Percent Change of all Contract Modifications	0%
New Contract Amount Including this Change Order	\$1,172,791.12

Recommended by  (Proj. Engr.) Date 8/21/19

Accepted by _____ (Consultant) Date _____

Accepted by  (Contractor) Date 8-21-2019

Approved by  (Director) Date 8/27/29

Approved by _____ (Commissioner) Date _____

Approved by _____ (Mayor or CAO) Date _____

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT MODIFICATION**

DATE:	August 19, 2019
Contract Mod #:	No.1
CONTRACT #:	031-2019

Project: WGPL Storm Sewer Project (Resolution 16-2019)

TO: W. Rogers Company, LLC

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	ADD	Unmarked 4" steel gas line had to be demolished.	EA	1	\$ 869.48	\$ -	\$ 869.48
2	ADD	Notch out a groove in AG3 so clay pipe does not have to be relocated	EA	1	\$ 612.52	\$ -	\$ 612.52
3	ADD	6" laterals need to be eliminated and backfill the trench. Repair the side walks	EA	1	\$ 1,350.12	\$ -	\$ 1,350.12
4	ADD	3 Calendar Days to the Construction Schedule				\$ -	\$ -
		(Contract Extended to September 17, 2019)				\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
N/A						\$ -	\$ -
Total decrease						\$ -	
Total increase							\$ 2,832.12
Net (increase) in contract price							\$ 2,832.12

JUSTIFICATION FOR CHANGE

PROJECT: WGPL Storm Sewer Project

CONTRACT NO. 031-2019

CHANGE ORDER: No. 1

1. Necessity for change:

Each of the individual items were due to utility line conflicts. The lines were not in the expected locations and the utilities could not be relocated, so the contractor had to make adjustments to their work and schedule.

2. Is proposed change an alternate bid? ___Yes No3. Will proposed change alter the physical size of the project? ___Yes No

If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? ___Yes Not Necessary6. Will this change affect expiration or extent of insurance coverage? ___Yes No

If "Yes", will the policies be extended? ___Yes ___No

7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date: Extend Construction 3 Calendar Days
(September 17, 2019)_____
Mayor_____
Date