

<b>LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT</b> <b>CONTRACT CHANGE ORDER</b> Page 1 of 2		Date:	July 31, 2019	
		Project:	CAD / RMS Implementation	
		Location:	Lexington, KY	
To Tyler Technologies: Add and delete software, hardware, service and maintenance items		Contract No.		
		Original Contract Amt.	\$1,527,150.00	
		Cumulative Amount of Previous Change Orders	\$0.00	
		Percent Change - Previous Change Orders	\$0.00	0.00%
		Total Contract Amount Prior to this Change Order	\$1,527,150.00	
		Change Order No.	2	
You are hereby requested to comply with the following changes from the contract plans and specification;				
<b>Current Change Order</b>				
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Delete C1701B03 Physical Msg Switch and Warm Spare Install	\$8,120.00		
2	Delete C1701X04 Message Switch (3 -year warranty) Qty 2	\$32,800.00		
3	Delete C1701G05 Custom KYOPS Pedestrian Warning Interface	\$19,200.00		
4	Delete C1701G07 Custom LEADS OnLine Interface	\$19,200.00		
5	Delete C1701B24 RMS Std. Interface Install - Citizen Reporting	\$2,320.00		
6	Delete C1701B27 RMS Std. Interface Install - NCIC Property Check	\$4,060.00		
7	Delete C1701B28 RMS Std. Interface Install - NCIC Wants & Warrants	\$4,060.00		
8	Delete C1701B26 RMS Std. Interface Install - NCIC Impounds	\$4,060.00		
9	Delete C1701B29 RMS Std. Interface Install - NCIC Pawn Shop	\$2,320.00		
	<b>Total decrease</b>	<b>\$96,140.00</b>		
1	Add Tyler TCM Software and Year 1 Maintenance		\$53,240.00	
2	Add State Photo Download License and Year 1 Maintenance		\$17,303.00	
3	Add Project Mgt Services		\$3,840.00	
4	Add replacement of Message Switch		\$4,350.00	
5	Add State Photo Download Implementation Svcs		\$1,160.00	
6	Add Custom Astra Fire Interface (one way)		\$16,800.00	
7	Add Elastic Search Platinum Edition and Maintenance		\$0.00	
8	Add Red Hat Enterprise Linux Server software (3 year sub)		\$2,500.00	
			\$0.00	
			\$0.00	
	<b>Total increase</b>		<b>\$99,193.00</b>	
	Net Amount of this Change Order	\$3,053.00		
	New Contract Amount Including this Change Order	\$1,530,203.00		
	Percent Change - This Change Order		0.20%	
	Percent Change - All Change Orders		0.20%	
The time provided for the completion in the contract and all provisions of the contract will apply hereto.				
Recommended by <u>Commander Eric Lowe LPD</u> Date <u>07.31.2019</u>				
Accepted by _____ (Contractor) Date _____				
Approved by _____ (Director) Date _____				
Approved by _____ (Commissioner) Date _____				
Approved by _____ (Mayor or CAO) Date _____				

**JUSTIFICATION FOR CHANGE**

PROJECT:

CONTRACT NO.

CHANGE ORDER:

1. Necessity for change:
2. Is proposed change an alternate bid? \_\_\_Yes XNo
3. Will proposed change alter the physical size of the project? \_\_\_Yes XNo  
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? \_\_\_Yes XNot Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_Yes XNo  
If "Yes", will the policies be extended? \_\_\_Yes \_\_\_No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

\_\_\_\_\_  
Mayor\_\_\_\_\_  
Date