

JUSTIFICATION FOR CHANGE

PROJECT: Polo Club Boulevard

CONTRACT NO. 175-2013

CHANGE ORDER: No. 1

1. Necessity for change:
2. Is proposed change an alternate bid? ___Yes XNo
3. Will proposed change alter the physical size of the project? XYes ___No
If "Yes", explain. Additional design work to be done on one Deer Haven approach to provide continuity of cross section and connection of sidewalks.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes XNot Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes XNo
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Mayor_____
Date