

JUSTIFICATION FOR CHANGE

PROJECT: MNA-5 D, E & F

RESOLUTION NO. 471-2014

CHANGE ORDER: 2

1. Necessity for change:

2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? X Yes ___ No
If "Yes", explain.
We are in need to purchase two properties, 1322 and 1400 Bryan Ave. To facilitate this purchase a property survey, a public acquisition plat, property descriptions and boundary monumentation must be established.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date: N/A



Mayor5-11-17
Date

CONTRACT HISTORY FORM

Project Name: MNA Neighborhood Improvements Project Phases 5D, 5E & 5F Engineering Services

Contractor: Integrated Engineering

Contract Number and Date: 213-2014 August 28, 2014

Responsible LFUCG Division: Division of Engineering

CONTRACT AND CHANGE ORDER DETAILS

A. Original Contract Amount: \$ 110,500.00

Next Lowest Bid Amount:
\$120,600.00

B. Amount of Selected Alternate or Phase: \$ _____

C. Cumulative Amount of All Previous Alternates or Phases: \$ 110,500.00

D. Amended Contract Amount: \$ 110,500.00


E. Cumulative Amount of All Previous Change Orders: \$ 25,190.00 22.8%
(Line E / Line D)

F. Amount of This Change Order: \$ 9,500.00 8.6%
(Line F / Line D)

G. Total Contract Amount: \$ 145,190.00

SIGNATURES


Project Manager:



Andrew Grunwald, P.E.

Date: 3/20/17


Reviewed by:



Mark Feibes, P.E.

Date: 3/20/17

Division Director:



W. Douglas Burton, P.E.

Date: 3/22/17
