

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER

To (Contractor): Todd Johnson Contracting, Inc 497 Dillehay Street Danville, KY 40422

You are hereby requested to comply with the following changes from the contract plans and specifications:

| Item No. | ADD / DEL | Description of changes | Units | Quantity | Unit Price | Decrease in contract price | Increase in contract price |
|---------------|-----------|------------------------------|-------|----------|------------|----------------------------|----------------------------|
| 67D | ADD | Deep Hole at Cleanout | EA | 35 | \$ 765.13 | \$ - | \$ 26,779.55 |
| 67E | ADD | Shallow Hole at Cleanout | EA | 35 | \$ 436.32 | \$ - | \$ 15,271.20 |
| 67F | ADD | Plumbing at 412 Carlisle Ave | LS | 1 | \$ 433.00 | \$ - | \$ 433.00 |
| Totals | | | | | | \$ 42,347.41 | \$ 96,151.53 |
| Totals | | | | | | \$ 42,347.41 | \$ 112,707.83 |

| | | |
|--------------------------------|--------------|--------------|
| Total decrease | \$ 42,347.41 | |
| Total increase | \$ | 112,707.83 |
| Net increase in contract price | | \$ 70,360.42 |

Current Contract Amount = \$1,485,989.57 New Contract Amount = \$1,556,349.99

Recommended by *[Signature]* ^{R415} (Proj. Engr.) Date 1-31-2014

Accepted by *[Signature]* ^{R415} (Contractor) Date 1-30-14

Approved by *[Signature]* (Urban Co. Engr.) Date 2/3/14

Approved by *[Signature]* (Commissioner) Date 2/3/14

Approved by *[Signature]* (Mayor or CAO) Date 3/26/14

Date 1/28/14
Project: MNA-5A
Location: Lexington
Contract No: 704-2012 Change Order No: 2

P-124-2014 3/1/14

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT CHANGE ORDER**

To (Contractor): Todd Johnson Contracting, Inc 497 Dillehay Street Danville, KY 40422

Date 1/28/14

Project: MNA-5A

Location: Lexington

Contract No: 704-2012

Change Order No: 2

You are hereby requested to comply with the following changes from the contract plans and specifications:

| Item No. | ADD / DEL | Description of changes | Units | Quantity | Unit Price | Decrease in contract price | Increase in contract price |
|----------|-----------|------------------------|-------|----------|------------|----------------------------|----------------------------|
|----------|-----------|------------------------|-------|----------|------------|----------------------------|----------------------------|

CDBG ITEMS

| | | | | | | | | |
|---------------|-----|----------------------------|----|---|-------------|------|-------------|--------------|
| 43B | ADD | Additional Flowable Fill | LS | 1 | \$ 5,113.80 | \$ - | \$ 5,113.80 | |
| 43C | ADD | Adjust Manhole A-9 and A-8 | LS | 1 | \$ 1,667.50 | \$ - | \$ 1,667.50 | |
| 43D | ADD | Removal of 13 Danger Trees | LS | 1 | \$ 6,900.00 | \$ - | \$ 6,900.00 | |
| 43E | ADD | Removal of Septic Tanks | EA | 4 | \$ 718.75 | \$ - | \$ 2,875.00 | |
| Totals | | | | | | | \$ - | \$ 16,556.30 |

SANITARY SEWER ITEMS

| | | | | | | | |
|-----|-----|-------------------------------------|----|-----|-------------|--------------|--------------|
| 57 | ADD | LFUCG Manhole Type "A" 4' Diameter | EA | 2 | \$ 2,485.35 | \$ - | \$ 4,970.70 |
| 58 | DEL | LFUCG Typical Drop Manhole Feature | EA | 1 | \$ 3,089.34 | \$ 3,089.34 | \$ - |
| 61 | DEL | 6" PVC Laterals | LF | 605 | \$ 33.38 | \$ 20,194.90 | \$ - |
| 62 | DEL | 6" D.I. Laterals | LF | 122 | \$ 74.86 | \$ 9,132.92 | \$ - |
| 67 | DEL | Burst and Replace 8" Sanitary Sewer | LF | 157 | \$ 63.25 | \$ 9,930.25 | \$ - |
| 67A | ADD | Cure in Place 8" Pipe | LF | 157 | \$ 54.44 | \$ - | \$ 8,547.08 |
| 67B | ADD | Cost for Plumbing | LS | 1 | \$30,000.00 | \$ - | \$ 30,000.00 |
| 67C | ADD | Cost for Plumbing Inspection | EA | 35 | \$ 290.00 | \$ - | \$ 10,150.00 |

CONTRACT HISTORY FORM

Project Name: Meadows-Northland-Arlington Phase 5A
Contractor: Todd Johsonn Contracting
Contract Number and Date: 704-2012 12/21/12
Responsible LFUCG Division: Engineering

CONTRACT AND CHANGE ORDER DETAILS

A. Original Contract Amount: \$ 1,476,330.16
Next Lowest Bid Amount: \$1,544,433.00

B. Amount of Selected Alternate or Phase: \$ _____

C. Cumulative Amount of All Previous Alternates or Phases: \$ 1,476,330.16


D. Amended Contract Amount: \$ 1,476,330.16


E. Cumulative Amount of All Previous Change Orders: \$ 9,659.41 0.7%
(Line E / Line D)


F. Amount of This Change Order: \$ 70,360.42 4.8%
(Line F / Line D)

G. Total Contract Amount: \$ 1,556,349.99

SIGNATURES

Project Manager:  Date: 1/31/2014
Andrew Grunwald, P.E.

Reviewed by:  Date: 1/31/14
Robert A. Bayert, P.E.

Division Director:  Date: 2/3/14
A. Bradley Frazier, P.E.


JUSTIFICATION FOR CHANGE

PROJECT:MNA-5A

CONTRACT NO. 704-2012

CHANGE ORDER: 1

1. Necessity for change:To Adjust Quantities To The Amount Used.
2. Is proposed change an alternate bid? ___Yes X No
3. Will proposed change alter the physical size of the project? ___Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes X No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A



 Mayor

3/26/14

 Date