

JUSTIFICATION FOR CHANGE

PROJECT: Loudon Ave Sidewalk Project

CONTRACT NO. 171-2012

CONTRACT MODIFICATION NO.: 1

1. Necessity for change: Additional right of way is needed.

2. Is proposed change an alternate bid? ___Yes XNo
3. Will proposed change alter the physical size of the project? ___Yes XNo
If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? ___Yes XNot Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes XNo
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date: N/A



Mayor

9.4.14
Date

CONTRACT HISTORY FORM




CM #1

Project Name Loudon Ave Sidewalk Project
Contractor: CDP Engineers, Inc.
Contract Number and Date: 171-2012 7/5/12
Responsible LFUCG Division: Engineering

CONTRACT AND MODIFICATION DETAILS

A. Original Contract Amount:	\$	<u>44,652.00</u>	
Next Lowest Bid Amount:		<u>NA</u>	
B. Amount of Selected Alternate or Phase:	\$	<u> </u>	
C. Cumulative Amount of All Previous Alternates or Phases:	\$	<u>44,652.00</u>	
D. Amended Contract Amount:	\$	<u>44,652.00</u>	
E. Cumulative Amount of All Previous Change Orders:	\$	<u> </u>	<u>0.0%</u> <small>(Line E / Line D)</small>
F. Amount of This Change Order:	\$	<u>3,500.00</u>	<u>7.8%</u> <small>(Line F / Line D)</small>
G. Total Contract Amount:	\$	<u>48,152.00</u>	

SIGNATURES

Project Manager:	<u></u>	Date: <u>7/11/14</u>
Reviewed by:	<u></u>	Date: <u>7/23/14</u>
Division Director:	<u></u>	Date: <u>7/23/14</u>
