

Contract #131-2012

<b>LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER</b> Page 1 of 2		Date:	October 30, 2014	
		Project:	CAP - CONSENT DECREE	
		Location:	City Wide	
To (Contractor): Stantec 1409 North Forbes Road Lexington, Kentucky 40511		Contract No.		
		Original Contract Amt.	\$1,012,500.00	
		Cumulative Amount of Previous Change Orders	\$0.00	
		Percent Change - Previous Change Orders		0.00%
		Total Contract Amount Prior to this Change Order	\$1,012,500.00	
		Change Order No.	1	
You are hereby requested to comply with the following changes from the contract plans and specification;				
<b>Current Change Order</b>				
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Change Order #1 for CAP implementation services		\$650,000.00	
	Total decrease			
	Total increase		\$650,000.00	
	Net Amount of this Change Order	\$650,000.00		
	New Contract Amount Including this Change Order	\$1,662,500.00		
	Percent Change - This Change Order			39.10%
	Percent Change - All Change Orders			64.20%
The time provided for the completion in the contract and all provisions of the contract will apply hereto.				
Recommended by <u>Charles M. St. P.E.</u>		(Proj. Engr.)	Date <u>12/5/14</u>	
Accepted by <u>[Signature]</u>		(Contractor)	Date <u>11/3/14</u>	
Approved by <u>Charles M. St. P.E.</u>		(Director)	Date <u>10/30/14</u>	
Approved by <u>[Signature]</u>		(Commissioner)	Date <u>12/1/15</u>	
Approved by <u>[Signature]</u>		(Mayor or CAO)	Date <u>12/19/14</u>	

**JUSTIFICATION FOR CHANGE**PROJECT: Capacity Assurance Program **CONSENT DECREE**

CONTRACT NO. #268-2012

CHANGE ORDER: 1

1. Necessity for change: Since EPA approval of the System Capacity Assurance Program (CAP), Stantec has been assisting LFUCG with CAP implementation which includes hydraulic model recalibrations, capacity credit validation, capacity allocation tracking, and EPA Quarterly and Annual Reports.
2. Is proposed change an alternate bid? \_\_\_ Yes  X  No
3. Will proposed change alter the physical size of the project? \_\_\_ Yes  X  No  
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? \_\_\_ Yes  X  Not Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_ Yes  X  No  
If "Yes", will the policies be extended? \_\_\_ Yes \_\_\_ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

  
\_\_\_\_\_  
Mayor

12-9-14  
\_\_\_\_\_  
Date

**SIGNATURES TO CHANGE ORDER**

**Change Order No. 1 Amount: \$650,000**


CAP Implementation Services

**Services (Resolution No. 671-2014 ) CONSENT DECREE**

**ACCEPTED:**

**Contractor's Name**


DATE: 12/5/14

BY:   
Statec, Inc.

**RECOMMENDED:**

**Lexington-Fayette Urban County Government**


DATE: 12/5/14

BY:   
Project Manager

**REVIEWED:**

**Lexington-Fayette Urban County Government**


DATE: 12/5/14

BY:   
Charles H. Martin, PE - Director  
Division of Water Quality

**APPROVED:**

**Lexington-Fayette Urban County Government**

DATE: 12/12/14

BY:   
Mayor