


LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER

DATE:	October 12, 2020
Contract Modification:	No. 3 Final
CONTRACT #:	031-2019


PROJECT: WGPL Storm Sewer Project
 Bid No. 155-2018
 Resolution No. 016-2019


TO: W. Rodgers Company, LLC
 649 Bizzel DR
 Lexington, KY 40510

Original Contract Amount	\$1,169,959.00
Cumulative Amount of Previous Contract Modifications	\$131,553.78
Percent Change of Previous Contract Modifications	11%
Existing Contract Amount	\$1,301,512.78
Net (increase/decrease) in Contract Amount - (From following pages)	-\$68,566.75
Percent Change of This Contract Modification	-6%
Original Contract Amount	\$1,169,959.00
Cumulative Amount of all Contract Modifications	\$62,987.03
Percent Change of all Contract Modifications	5%
New Contract Amount Including this Change Order	\$1,232,946.03

Recommended by  (Proj. Engr.) Date 10/19/2020

Accepted by _____ (Consultant) Date _____

Accepted by  (Contractor) Date 10-16-20

Approved by  (Director) Date 10/19/20

Approved by _____ (Commissioner) Date _____

Approved by _____ (Mayor or CAO) Date _____

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT MODIFICATION**

DATE: October 12, 2020
 Contract Mod #: No. 3 Final
 CONTRACT #: 031-2019

Project: WGPL Storm Sewer Project
 Bid No. 155-2018
 Resolution No. 016-2019

TO: W. Rodgers Company, LLC
 649 Bizzel DR
 Lexington, KY 40510

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	ADD	Storm Sewer Pipe-12"	LF	0.53	\$ 47.00	\$ -	\$ 24.91
2	ADD	Storm Sewer Pipe-18"	LF	0.26	\$ 72.00	\$ -	\$ 18.72
3	ADD	Mobilize-Demo-Install Curb/Gutter	LF	66.9	\$ 27.00	\$ -	\$ 1,806.30
4	ADD	Mobilize-Demo-Install Sidewalks/Aprons	SY	33.27	\$ 125.00	\$ -	\$ 4,158.75
5	ADD	Class 2 Asphalt Surface	TN	142.11	\$ 95.00	\$ -	\$ 13,500.45
6	DEL	Storm Sewer Pipe- 15"	LF	4.89	\$ 64.00	\$ 312.96	\$ -
7	DEL	Storm Sewer Pipe- 24"	LS	17.9	\$ 106.00	\$ 1,897.40	\$ -
8	DEL	Relocate Existing S.S. Lateral 4"	LF	1000	\$ 35.00	\$ 35,000.00	\$ -
	DEL	Existing Curb, Concrete Header Curb	LS	1	\$ 1.02	\$ 1.02	\$ -
9	DEL	Sidewalk Ramp	SY	1.18	\$ 74.00	\$ 87.32	\$ -
	DEL	Unfinished Concrete(for pipe support)	CY	7	\$ 334.00	\$ 2,338.00	\$ -
10	DEL	Concrete Class A	CY	1.5	\$ 128.00	\$ 192.00	\$ -
11	DEL	Steel Reinforcement	LB	180	\$ 1.05	\$ 189.00	\$ -
12	DEL	Pavement Milling and Texturing	TN	673.58	\$ 21.00	\$ 14,145.18	\$ -
14	DEL	Removal of Seven Existing Trees	LS	1	\$ 7,413.00	\$ 7,413.00	\$ -
15	DEL	Sodding	SY	2500	\$ 7.00	\$ 17,500.00	\$ -
16	DEL	#2 Stone for Subgrade Rehab	TN	300	\$ 30.00	\$ 9,000.00	\$ -
17	ADD	206 Calendar Days to the Construction Schedule (Contract Extended to April 10, 2020)				\$ -	\$ -
Total decrease						\$ 88,075.88	
Total increase							\$ 19,509.13
Net (increase) in contract price							\$ (68 566 75)

JUSTIFICATION FOR CHANGE

PROJECT: WGPL Storm Sewer Project

CONTRACT NO. 031-2019

CHANGE ORDER: NO. 3 Final

1. **Necessity for change:**
The requested change is to balance out the change order on work completed and delete bid items that were not necessary for the project completion. Contract time extension due to the asphalt plant closing for the winter season.
2. Is proposed change an alternate bid? ___Yes XNo
3. Will proposed change alter the physical size of the project? ___Yes XNo
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes XNot Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes XNo
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: Extend construction 206 days (April 10, 2020)

Mayor_____
Date