



Kentucky Transportation Cabinet
Office of Local Programs
LPA CHANGE ORDER

TC 20-33
07/2010

Page 1

Contract ID
Change Order No
Contractor
Contractor
Address

PO2-0628-1600005725

Pace Contracting, LLC
15415 Shelbyville Rd
Louisville, KY 40245

Project Sponsor
County
Project Number
Project Name

Lexington-Fayette Urban County Govt.
Fayette

Fourth Street Corridor Enhancements

Proposed Changes in Connection with Contract Items:

Item No.	Description	Quantity	Unit	Unit Price	Amount
					0.00
					0.00
					0.00
					0.00
					0.00
Total for this Page					0.00
Total for Continuation Page(s)					0.00
Total Contract Items					0.00

Proposed Items of Supplemental Agreement:

Ref. No.	Description	Quantity	Unit	Unit Price	Amount
107	Add Tree Removal	1	LS	4,440.00	4,440.00
108	Add Misc Concrete Curb and Sidewalk Repair	1	LS	2,220.00	2,220.00
109	Add Pressure Washing	1	LS	1,110.00	1,110.00
110	Add Island Pavement Markers	80	EA	10.00	800.00
111	Add Metal Arm Brackets Sign Hangers	30	EA	133.33	4,000.00
Total for this Page					12,570.00
Total for Continuation Page(s)					
Total Supplemental Agreement					12,570.00

Time Extension/Explanation:

N/A

Total Increase Amount \$ 12,570.00

Reasons for Proposed Changes and Cost Analysis:

Change in scope and pay quantities.

If approved by Transportation Cabinet, the undersigned contractor agrees to do the work outlined herein and to accept as payment in full the basis of payment as set forth herein.

Pace Contracting, LLC

Contractor

By:

8/31/2020
Date

Requested

Project Engineer

9/18/20

DATE

Recommended

District LPA Coordinator

9/15/2020

DATE

Recommended

Commissioner of Rural & Municipal Aid

DATE

Approved

LPA Signature Authority

DATE

Title

DATE

Approved

Secretary of Transportation Cabinet

DATE



Kentucky Transportation Cabinet
Office of Local Programs
LPA CHANGE ORDER

TC 20-33
07/2010

Page 1

Contract ID	PO2-0628-1600005725	Project Sponsor	Lexington-Fayette Urban County Govt.
Change Order No	1	County	Fayette
Contractor	Pace Contracting, LLC	Project Number	
Contractor	15415 Shelbyville Rd	Project Name	Fourth Street Corridor Enhancements a
Address	Louisville, KY 40245		

Proposed Changes in Connection with Contract Items:

Item No.	Description	Quantity	Unit	Unit Price	Amount
					0.00
					0.00
					0.00
					0.00
					0.00
<i>Total for this Page</i>					0.00
<i>Total for Continuation Page(s)</i>					0.00
<i>Total Contract Items</i>					0.00

Proposed Items of Supplemental Agreement:

Ref. No.	Description	Quantity	Unit	Unit Price	Amount
107	Add Tree Removal	1	LS	4,440.00	4,440.00
108	Add Misc Concrete Curb and Sidewalk Repair	1	LS	2,220.00	2,220.00
109	Add Pressure Washing	1	LS	1,110.00	1,110.00
110	Add Inlaid Pavement Markers	80	EA	10.00	800.00
111	Add Mast Arm Brackets/Sign Hangers	10	EA	400.00	4,000.00
<i>Total for this Page</i>					12,570.00
<i>Total for Continuation Page(s)</i>					
<i>Total Supplemental Agreement</i>					12,570.00

Time Extension/Explanation:

N/A

Total Increase Amount \$ 12,570.00

Reasons for Proposed Changes and Cost Analysis:

Change in scope and pay quantities.

If approved by Transportation Cabinet, the undersigned contractor agrees to do the work outlined herein and to accept as payment in full the basis of payment as set forth herein.

Pace Contracting, LLC

Contractor

By:

Chris [Signature]
8/31/2020
Date

Requested

Project Engineer

Keith [Signature] 9/18/20
DATE

Recommended

District LPA Coordinator

DATE

Recommended

Commissioner of Rural & Municipal Aid

DATE

Approved

LPA Signature Authority

DATE

Title

DATE

Approved

Secretary of Transportation Cabinet

DATE



Kentucky Transportation Cabinet
Office of Local Programs
LPA CHANGE ORDER

TC 20-33
07/2010

Page 4

Contract ID	PO2-0628-1600005725	Project Sponsor	Lexington-Fayette Urban County
Change Order No	1	County	Fayette
Contractor	Pace Contracting, LLC	Project Number	
Contractor	15415 Shelbyville Rd	Project Name	Fourth Street Corridor Enhancen
Address	Louisville, KY 40245		

Reasons for Proposed Changes and Cost Analysis: