

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**
Page 1 of 2

Date:	June 27, 2019
Project:	Bell Place Fan Coil Replacement
Location:	Bell Place
Contract No.	21-2019
Original Contract Amt.	\$77,210.00
Cumulative Amount of Previous Change Orders	\$0.00
Percent Change - Previous Change Orders	0.00%
Total Contract Amount Prior to this Change Order	\$77,210.00
Change Order No.	1

TO: C3 Mechanical
210 B Hahn Dr.
Frankfort, KY 40601

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Addition of unit missed on survey		\$2,860.00
	Total decrease	\$0.00	
	Total increase		\$2,860.00
	Net Amount of this Change Order	\$2,860.00	
	New Contract Amount Including this Change Order	\$80,070.00	
	Percent Change - This Change Order		3.70%
	Percent Change - All Change Orders		3.70%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by Anthony R. Williams (Proj. Mngr.) Date 7/12/18
 Accepted by Robley Benge (Contractor) Date 7-22-19
 Approved by [Signature] (Director) Date 7-29-19
 Approved by [Signature] (Commissioner) Date 7-29-19
 Approved by _____ (Mayor or CAO) Date _____

JUSTIFICATION FOR CHANGE

CONTRACT NO. 021-2019

CHANGE ORDER: 001

1. Necessity for change: To replace 1 unit missed in the original survey of the facility.

2. Is proposed change an alternate bid? ___ Yes X No

3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? ___ Yes X Not Necessary

6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No

- 7.

8. Effect on contract completion date: None

Mayor_____
Date