

**LEXINGTON-FAYETTE URBAN COUNTY  
GOVERNMENT CONTRACT MODIFICATION**  
Page 1 of 3

To (Contractor):  
CDP Engineers, Inc.  
3250 Blazer Parkway, Suite 200  
Lexington, KY 40509

Date:	October 28, 2022
Project:	Town Branch Trail Phase 3
Location:	Alexandria Dr. to Bizzell Dr.
Contract No.	100-2012
Original Contract Amt.	\$71,450.00
Cumulative Amount of Previous Change Orders	\$86,430.00
Percent Change - Previous Change Orders	92.97%
Total Contract Amount Prior to this Change Order	\$137,880.00
Contract Mod No.	5

You are hereby requested to comply with the following changes from the contract plans and specification;

**Current Change Order**

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
	See Attached Sheet		
		\$0.00	
	Total decrease		
	Total increase		\$86,000.00
	Net Amount of this Change Order	\$86,000.00	
	New Contract Amount Including this Change Order	\$223,880.00	
	Percent Change - This Change Order		120.36%
	Percent Change - All Change Orders		213.34%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by *[Signature]* (Proj. Engr.) Date 10-28-22  
 Accepted by *[Signature]* GDP Engineers, Inc. (Contractor) Date 11-01-2022  
 Approved by *[Signature]* (Director) Date 11/2/22  
 Approved by *[Signature]* (Commissioner) Date 11/3/22  
 Approved by \_\_\_\_\_ (Mayor or CAO) Date \_\_\_\_\_



**JUSTIFICATION FOR CHANGE**

PROJECT: Town Branch Trail Phase 3

CONTRACT NO.: 100-2012

CONTRACT MOD: 5

1. Necessity for change: To perform floodplain modeling, design, and easement revisions.
2. Is proposed change an alternate bid? \_\_\_Yes XNo
3. Will proposed change alter the physical size of the project? \_\_\_Yes XNo  
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? \_\_\_Yes XNot Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_Yes XNo  
If "Yes", will the policies be extended? \_\_\_Yes \_\_\_No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

\_\_\_\_\_  
Mayor\_\_\_\_\_  
Date

**CONTRACT HISTORY FORM**

GM #5

Project Name Town Branch Trail Phase 3

Contractor: CDP Engineers, Inc.

Contract Number and Date: 100-2012 April 26, 2012

Responsible LFUCG Division: Engineering




---

**CONTRACT AND MODIFICATION DETAILS**

A. Original Contract Amount:	\$	<u>71,450.00</u>	
Next Lowest Bid Amount:		<u>NA</u>	
B. Amount of Selected Alternate or Phase:	\$	<u>                    </u>	
C. Cumulative Amount of All Previous Alternates or Phases:	\$	<u>                    </u>	
D. Amended Contract Amount:	\$	<u>71,450.00</u>	
E. Cumulative Amount of All Previous Change Orders:	\$	<u>66,430.00</u>	<u>93.0%</u> <small>(Line E / Line D)</small>
F. Amount of This Change Order:	\$	<u>86,000.00</u>	<u>120.4%</u> <small>(Line F / Line D)</small>
G. Total Contract Amount:	\$	<u>223,880.00</u>	

---

**SIGNATURES**

Project Manager:	<u></u>	Date: <u>10-28-22</u>
Reviewed by:	<u></u>	Date: <u>10/31/22</u>
Division Director:	<u></u>	Date: <u>11/2/22</u>

---