

## Change Order No. 2

Project Name: Lower Cane Run Wet Weather Storage	HDR Project No.: CON0090074
Project Owner: Lexington Fayette Urban County Government 125 Lisle Industrial Avenue Lexington, Kentucky 40511	Owner's Project No.: RMP No. CR-1
	Date of Issuance: 10/06/16
Project Contractor: Judy Construction Company, Inc. 103 S Church Street Cynthiana, KY 41031	Date of Contract: 09/24/2015
	Contract Period: 403 days (S.C.12/02/16)




**It is agreed to modify the Contract referred to above as follows:**

CPR #	ITEM AND DESCRIPTION OF CHANGES	CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIME
2	Revision to Primary Power Service	\$19,319.00	
3	Material Change to Interior Fabricated Piping	(\$45,600.00)	
4	Addition of LGG Interceptor.	\$651,300.00	
5	Aluminum Handrail on Tank Dome	\$64,015.00	
Difference Net		\$689,034.00	0 Days

**Summary: It is agreed to modify the Contract referred to above as follows:**

Contract Price prior to this Change Order	Contract Time prior to this Change Order
\$ 11,389,326.00	583 days (Final Completion 05/31/17)
Net Increase/(Decrease) of this Change Order	Net Increase (decrease) of this Change Order
\$ 689,034.00	0 days
Revised Contract Price with all approved Change Orders	Revised Contract Time with all approved Change Orders
\$ 12,078,360.00	583 days (Final Completion 05/31/17)

**The changes included in this Change Order are to be accomplished in accordance with the terms, stipulations and conditions of the original Contract as though included therein.**

Accepted for Contractor by:	Date:
	10/7/16
Recommended for Approval by (HDR Engineering, Inc.):	Date:
	10/11/16
Approved for Owner by:	Date:
	10-16-16
Approved: (Other - when required)	Date:

Distribution:     Owner         Contractor         Office         Field         Other