

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**
Page 1 of 2

TO: Middlefork Contracting LLC
3127 HWY 315
Booneville, KY 41314

Date:	August 3, 2017
Project:	Pedestrian Bridge replacement
Location:	Mary Todd Park
Contract No.	55-2017
Original Contract Amt.	\$71,409.00
Cumulative Amount of Previous Change Orders	\$0.00
Percent Change - Previous Change Orders	0.00%
Total Contract Amount Prior to this Change Order	\$71,409.00
Change Order No.	1

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Demolition of the existing pedestrian bridge		\$1,857.50
		\$0.00	
	Total decrease		\$1,857.50
	Total increase		
	Net Amount of this Change Order	\$1,857.50	
	New Contract Amount Including this Change Order	\$73,266.50	
	Percent Change - This Change Order		2.60%
	Percent Change - All Change Orders		2.60%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.


Recommended by Anthony B. Williams (Proj. Mngr.) Date 8/3/17
 Accepted by [Signature] (Contractor) Date 8/10/17
 Approved by [Signature] (Director) Date 8/10/17
 Approved by [Signature] (Commissioner) Date 8/11/17
 Approved by [Signature] (Mayor or CAO) Date SEP 14 2017

JUSTIFICATION FOR CHANGE

CONTRACT NO. 55-2017

CHANGE ORDER: 1

1. Necessity for change: Addition of Item 3; Demolition of Mary Todd bridge from bid package 55-2017
2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: None
5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: None.
8. Effect on contract completion date: None.



MayorSEP 14 2017

Date

JIM GRAY
MAYOR




11
9-14 2nd

LEXINGTON

MONICA CONRAD
DIRECTOR
PARKS & RECREATION

MEMORANDUM

TO: Jim Gray, Mayor
Sally Hamilton, CAO
Urban County Council Members

FROM: 
Monica Conrad, Director
Parks and Recreation

DATE: August 15, 2017

SUBJECT: Request Council Authorization to execute Change Order #1 with Middlefork Contracting, LLC in the amount of \$1,857.50 for the Bridge Demolition at Mary Todd Park, Contract #55-2017.

Request:

Authorization to execute Change Order #1 in the amount of \$1,857.50 with Middlefork Contracting, LLC for the Bridge Demolition at Mary Todd Park, Contract #55-2017.

Why are you requesting?

This change order is necessary to have Middlefork Contracting, LLC demolish the existing bridge in preparation for installation of the new bridge. Cost of the work is \$1,857.50 with no additional calendar days to the construction schedule.

Department needs this action completed because: To adjust contract as required for construction.

What is the cost in this budget year and future budget years?

The cost for this FY is: \$1,857.50
The cost for future FY is: \$0.00

Are the funds budgeted? Yes

The funds are budgeted or a budget amendment is in process: Budgeted
Account number: 1101-707603-7235-76101

File Number: 0899-17

Director/Commissioner: Conrad/Reed

