

JUSTIFICATION FOR CHANGE

PROJECT: Masterson Station Park Restroom Building

CONTRACT NO. 151-2015

CHANGE ORDER: 3

1. Necessity for change: Connection of the sanitary sewer and water lines were not in this contract's original scope of work, nor captured in the construction of the sanitary sewer utility services price contract work. The contractor shall run piping and install associated plumbing items, tap on to the sanitary sewer system and have the work inspected. An additional 22 calendar days added to the construction schedule is needed to complete this work.

2. Is proposed change an alternate bid? ___Yes X No

3. Will proposed change alter the physical size of the project? ___Yes X No
If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? ___Yes X Not Necessary

6. Will this change affect expiration or extent of insurance coverage? ___Yes X No
If "Yes", will the policies be extended? ___Yes ___No

7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date: additional 22 calendar days to schedule

Mayor_____
Date