

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**
Page 1 of 2

Date:	January 19, 2017	
Project:	Investigation/Design Services for Town Branch WWTP Primary Digester Complex Improvements	
Location:	Town Branch WWTP	
To (Consultant): Strand Associates, Inc. 1525 Bull Lea Road Lexington, KY 40511	Contract No.	58-2015
	Original Contract Amt.	\$474,522.00
	Cumulative Amount of Previous Change Orders	\$0.00
	Percent Change - Previous Change Orders	0.00%
	Total Contract Amount Prior to this Change Order	\$474,522.00
Change Order No.	1	

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Increase in design/scope cost to bring the existing Primary Digester Building Complex into compliance with NFPA 820. (See Attached Back-Up)		\$131,113.00
	Total decrease	\$0.00	
	Total increase		\$131,113.00
	Net Amount of this Change Order	\$131,113.00	
	New Contract Amount Including this Change Order	\$605,635.00	
	Percent Change - This Change Order		27.63%
	Percent Change - All Change Orders		27.63%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by _____ (Proj. Engr.) Date _____
 Accepted by _____ (Consultant) Date _____
 Approved by *[Signature]* (Director) Date 1-30-17
 Approved by _____ (Commissioner) Date _____
 Approved by _____ (Mayor or CAO) Date _____

JUSTIFICATION FOR CHANGE

PROJECT: Investigation/Design Services Town Branch WWTP Primary Digester Complex Improvements

CONTRACT NO. 58-2015

CHANGE ORDER: 1

- 1. Necessity for change: Increase in design cost to bring the existing Primary Digester Building Complex into compliance with NFPA 820. (See Attached Back-Up)

- 2. Is proposed change an alternate bid? Yes No

- 3. Will proposed change alter the physical size of the project? Yes No
If "Yes", explain.

- 4. Effect of this change on other prime contractors: N/A

- 5. Has consent of surety been obtained? Yes Not Necessary

- 6. Will this change affect expiration or extent of insurance coverage? Yes No
If "Yes", will the policies be extended? Yes No

- 7. Effect on operation and maintenance costs: N/A

- 8. Effect on contract completion date: None

Mayor

Date