

Page 1 of 2

Date:	July 16, 2026
Project:	Town Branch WWTP Dewatering Improvements
Location:	Town Branch WWTP
Contract No.	661-2023
Original Contract Amt.	\$347,700.00
Cumulative Amount of Previous Change Orders	\$54,944.00
Percent Change - Previous Change Orders	
Total Contract Amount Prior to this Change Order	\$402,644.00
Change Order No.	3

You are hereby requested to comply with the following changes from the contract plans and specifications.

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Pump base redesign		\$6,462.19
	Total decrease	\$0.00	
	Total increase		\$6,462.19
	Net Amount of this Change Order	\$6,462.19	
	New Contract Amount Including this Change Order	\$409,106.19	
	Percent Change - This Change Order		1.86%
	Percent Change - All Change Orders		17.66%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

This Change Order shall have a zero (0) calendar day time extension.

Recommended by: <i>Emily Epperson</i>	(Project Manager)	Date <i>07/14/2026</i>
Reviewed / Accepted by: <i>Nickel</i>	(Consultant)	Date <i>7/14/2026</i>
Accepted by:	(Contractor)	Date
Approved by: <i>MD</i>	(Director)	Date <i>7/16/26</i>
Approved by: N/A (Less than 5%) <i>Christina</i>	(Commissioner)	Date <i>7/31/26</i>
Approved by: N/A (Less than 5%)	(Mayor or CAO)	Date

