

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2		Date:	February 8, 2023	
		Project:	Irrigation Replacement	
		Location:	Lakeside Golf Course	
To: George E. Ley Company 130 Devereux Road Glenmoore, PA 19343		Contract No.	84-2022	
		Original Contract Amt.	\$1,259,919.49	
		Cumulative Amount of Previous Change Orders	\$21,590.00	
		Percent Change - Previous Change Orders		1.71%
		Total Contract Amount Prior to this Change Order	\$1,281,509.49	
		Change Order No.	2	
Current Change Order				
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	33 day extension of contract due to weather delays.		\$0.00	
	Total decrease	\$0.00		
	Total increase		\$0.00	
	Net Amount of this Change Order	\$0.00		
	New Contract Amount Including this Change Order	\$1,281,509.49		
	Percent Change - This Change Order			0.00%
	Percent Change - All Change Orders			1.71%
The time provided for the completion in the contract and all provisions of the contract will apply hereto.				
Recommended by _____ (Proj. Mngr.) Date _____				
Accepted by _____ (Contractor) Date _____				
Approved by _____ (Director) Date _____				
Approved by _____ (Commissioner) Date _____				
Approved by _____ (Mayor or CAO) Date _____				

JUSTIFICATION FOR CHANGE

PROJECT: Lakeside Golf Course Irrigation Replacement

CONTRACT NO. 84-2022

CHANGE ORDER: 002

1. Necessity for change: Work being delayed due to unfavorable weather conditions.
2. Is proposed change an alternate bid? ___Yes X No
3. Will proposed change alter the physical size of the project? ___Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes X No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: None
8. Effect on contract completion date: Addition of 33 days moving the completion date to April 14, 2023.

Mayor_____
Date