




TO: Mayor Jim Gray
Urban County Council

FROM : 
Charles H. Martin, P.E., Director
Division of Water Quality

DATE: April 2, 2018

SUBJECT: Change Order #3 (Final Adjusting) – UK Trunk A

Request

The Division of Water Quality requests approval of Final Adjusting Change Order #3 to Tribute Contracting & Consulting LLC decreasing the cost of the UK Trunk A Sewer Project by \$322,049.53, from \$2,767,032.00 to \$2,444,982.47.

Purpose of Request

The requested change order is to adjust all original estimated pay item quantities to reflect the actual installed amounts.

Project Cost in FY18 and in Future Budget Years

The change order results in a decrease of \$322,049.53 to the contract.

Are Funds Budgeted

Yes

Funds are budgeted in:

4003 303408 3466 92811 UKTRUNKA_2014 CONSENT_DE 2014

Martin/Hoskins-Squier

