

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2		Date:	11.10.2022
		Project:	Splash!
		Location:	Charles Young Park
To (Contractor): Gresham Smith	Contract No.	192-2021	
	Original Contract Amt.	\$166,400.00	
	Cumulative Amount of Previous Change Orders	\$15,600.00	
	Percent Change - Previous Change Orders		9.38%
	Total Contract Amount Prior to this Change Order	\$182,000.00	
	Change Order No.	2	
You are hereby requested to comply with the following changes from the contract plans and specification;			
Current Change Order			
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Added design services for mechanical room		\$12,300.00
	Total decrease	\$0.00	
	Total increase		\$12,300.00
	Net Amount of this Change Order	\$12,300.00	
	New Contract Amount Including this Change Order	\$194,300.00	
	Percent Change - This Change Order		6.33%
	Percent Change - All Change Orders		16.77%
The time provided for the completion in the contract and all provisions of the contract will apply hereto.			
Recommended by <u>[Signature]</u> (Proj. Engr.) Date <u>11.10.2022</u>			
Accepted by <u>[Signature]</u> Louis R. Johnson, PLA (Contractor) Date <u>11/10/22</u>			
Approved by <u>[Signature]</u> (Director) Date <u>11.10.2022</u>			
Approved by <u>[Signature]</u> (Commissioner) Date <u>11/11/22</u>			
Approved by _____ (Mayor or CAO) Date _____			

JUSTIFICATION FOR CHANGE

PROJECT: Splash at Charles Young Park

CONTRACT NO. 192-2021

CHANGE ORDER: 2

1. Necessity for change: added design services to address mechanical room safety amended design
2. Is proposed change an alternate bid? ___Yes X No
3. Will proposed change alter the physical size of the project? ___Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes X No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Mayor_____
Date