

R-299-2016
 Original: R-120-2016
 Contract #: 058-2016

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2	Date:	April 18, 2016
	Project:	Tennis Court Renovation
	Location:	Ecton Park
To: Randle-Davies Construction Co. LLC 1 Mill Creek Park Frankfort, KY 40601	Contract No.	5-2016
	Original Contract Amt.	\$128,940.00
	Cumulative Amount of Previous Change Orders	\$0.00
	Percent Change - Previous Change Orders	0.00%
	Total Contract Amount Prior to this Change Order	\$128,940.00
	Change Order No.	1

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Upgrading line posts to 2.5" O.D.		\$800.00
2	Deletion of 60 LF of fence		
	Total decrease	\$0.00	
	Total increase		\$800.00
	Net Amount of this Change Order	\$800.00	
	New Contract Amount Including this Change Order	\$129,740.00	
	Percent Change - This Change Order		0.62%
	Percent Change - All Change Orders		0.62%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by *Michael J. [Signature]* (Proj. Mngr.) Date 4-26-16
 Accepted by *[Signature]* (Contractor) Date 4-22-16
 Approved by *[Signature]* (Director) Date 4-25-16
 Approved by *[Signature]* (Commissioner) Date 4-25-16
 Approved by *[Signature]* (Mayor or CAO) Date 26-May-16


JUSTIFICATION FOR CHANGE

PROJECT: Ecton Park Tennis Court Renovation

CONTRACT NO. 5-2016

CHANGE ORDER: 001

1. Necessity for change: Upgrading line posts of fence to increase durability. Removal of fence sections on the sides of the court area to deter improper use.
2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: Maintenance cost will decrease due to longer lifespan.
8. Effect on contract completion date: None.



Mayor

26 May 2016
Date