

JUSTIFICATION FOR CHANGE

PROJECT: Tates Creek Sidewalks

CONTRACT NO. 397-2013

CHANGE ORDER: 2 Final

1. Necessity for change: This Change Order reflects actual units installed in the field. It balances the original estimated quantities to actual quantities
2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Mayor Date