

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2		Date:	January 22, 2015
To (Contractor): Hubert Excavating and Contracting, LLC		Project:	Blue Sky Force Main- Contract 2
		Location:	
		Contract No.	527-2013
		Original Contract Amt.	\$1,100,000.00
		Cumulative Amount of Previous Change Orders	\$0.00
		Percent Change - Previous Change Orders	0.00%
		Total Contract Amount Prior to this Change Order	\$1,100,000.00
		Change Order No.	1
You are hereby requested to comply with the following changes from the contract plans and specification:			
Current Change Order			
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	See Attached Sheet for Breakdown	\$22,598.84	
		\$22,598.84	
			\$0.00
		(\$22,598.84)	
		\$1,077,401.16	
			-2.05%
			-2.05%
The time provided for the completion in the contract and all provisions of the contract will apply hereto.			
Recommended by <u>[Signature]</u> (Proj. Engr.) Date <u>2/2/2015</u>			
Accepted by <u>[Signature]</u> (Contractor) Date <u>1/30/15</u>			
Approved by <u>[Signature]</u> (Director) Date <u>2/4/15</u>			
Approved by <u>[Signature]</u> (Commissioner) Date <u>3/30/15</u>			
Approved by <u>[Signature]</u> (Mayor or CAO) Date <u>3/30/15</u>			

*

Page 2 of 2	
PROJECT: Blue Sky Force Main - Contract 2	JUSTIFICATION FOR CHANGE
CONTRACT NO. 527-2013	
CHANGE ORDER: 1	

1. Necessity for change:

2. Is proposed change an alternate bid? Yes No

3. Will proposed change alter the physical size of the project? Yes No If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? Yes Not Necessary

6. Will this change affect expiration or extent of insurance coverage? Yes No

7. If "Yes", will the policies be extended? Yes No

7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date: N/A

Mayor

3/30/15
Date

Item #	Description of Work	Bid			Actual			
		Quantity	Unit	Unit Price	Total	Quantity	Total	Difference
1	10-inch SDR-21 Force Main	25465	LF	\$26.14	\$665,655.10	26,034	\$680,528.76	\$14,873.66
1a.	10-inch SDR-21 Force Main at extra depth	1600	LF	\$32.14	\$51,424.00	1,120	\$35,996.80	\$15,427.20
2	10-inch Restrained joint Ductile Iron Force Main	785	LF	\$47.64	\$37,397.40	790	\$37,635.60	\$238.20
6	18" cover pipe loaded under I-75	365	LF	\$50.00	\$18,250.00	385	\$19,250.00	\$1,000.00
7	Bore and jack 18" steel cover pipe under I-75	365	LF	\$190.00	\$69,350.00	385	\$73,150.00	\$3,800.00
8	18" cover pipe loaded, ipen cut at gas crossing	60	LF	\$100.00	\$6,000.00	60	\$6,000.00	\$0.00
9	Steel post and line marker	98	EA	\$95.00	\$9,310.00	100	\$9,500.00	\$190.00
10	Combination Air vacuum/release valve assembly	1	EA	\$8,300.00	\$8,300.00	0	\$0.00	\$8,300.00
14	Concrete Erosion Control Dam	13	EA	\$500.00	\$6,500.00	7	\$3,500.00	\$3,000.00
15	Gas Line test station	1	EA	\$729.00	\$729.00	0	\$0.00	\$729.00
16	Fiberglass Gas Line Marker	2	EA	\$75.00	\$150.00	0	\$0.00	\$150.00
17	2" Thick Bituminous Surface Replacement	275	LF	\$35.00	\$9,625.00	276	\$9,660.00	\$35.00
18	Replace Existing depth bituminous pvmt w/flow fill	275	LF	\$67.38	\$18,529.50	0	\$0.00	\$18,529.50
19	Concrete anchor w/gate valve at Blue Sky pump station	1	EA	\$3,400.00	\$3,400.00	2	\$6,800.00	\$3,400.00
					<u>\$904,620.00</u>		<u>\$882,021.16</u>	<u>\$22,598.84</u>


SIGNATURES TO CHANGE ORDER

Change Order No. 1 Amount: (\$22,598.84)
Blue Sky Force Main – Contract 2
Resolution No. 527-2013

ACCEPTED:

Hubert Excavating and Contracting


* DATE: 1/30/15

BY: 

RECOMMENDED:

Lexington-Fayette Urban County Government


DATE: 2.7.2015

BY: 
Project Manager

REVIEWED:

Lexington-Fayette Urban County Government

DATE: 2/4/15

BY: 
Charles H. Martin, PE – Director
Division of Water Quality

APPROVED:

Lexington-Fayette Urban County Government

DATE: 3/30/15

BY: 
Mayor



STEVEN L. BESHEAR
GOVERNOR

LEONARD K. PETERS
SECRETARY

ENERGY AND ENVIRONMENT CABINET
DEPARTMENT FOR ENVIRONMENTAL PROTECTION
DIVISION OF WATER
200 FAIR OAKS LANE, 4TH FLOOR
FRANKFORT, KENTUCKY 40601
www.kentucky.gov

November 19, 2014

Mr. Rick Day
Lexington-Fayette County Urban County Government
125 Lisle Industrial Avenue, STE 180
Lexington, KY 40511

Re: CWL12002, A12-16
Lexington West Hickman WWTP--2295
Activity ID: FGL20130025
Contract No. #.2 Hubert Blue Sky Force Main
Change Order No. 1

Dear Mr. Day:

This change order (C.O.) has been reviewed and approved as indicated below. A copy of the approved change order is enclosed. The change to the Hubert Blue Sky Force Main Contract #2 has been found to be in compliance with procedures applicable to the Clean Water State Revolving Fund.

C.O. Number	C.O. Amount	Contract Time Change (days)	KIA C.O. Eligible Amount	KIA C.O. Eligible Time Change (days)
1	-\$22,598.84	0	-\$22,598.84	0

In addition, the following determination has been made:

Original Contract Price	\$ 1,100,000.00
New Contract Price	\$ 1,077,401.16
KIA Portion Adjusted	\$ 1,077,401.16
New Contract Completion Date	June 18, 2014
New Eligible Completion Date	June 18, 2014

CONTRACT CHANGE ORDER	CHANGE ORDER NO. Final Adjusting
	DATE: November 4, 2014
	STATE KENTUCKY
CONTRACT FOR BLUE SKY PUMPING STATION AND FORCE MAIN CONTRACT 2-FORCE MAIN	COUNTY FAYETTE
OWNER LEXINGTON FAYETTE URBAN COUNTY GOVERNMENT	

To Hubert Excavating & Contracting, LLC
(Contractor)

You are hereby requested to comply with the following changes from the contract plans and specifications.

Description of Changes (Supplemental Plans and Specifications Attached)	DECREASE in Contract Price	INCREASE in Contract Price
1. Minor Adjustment in quantities due to alignment changes.	\$22,598.84	
TOTALS	\$22,598.84	\$
NET CHANGE IN CONTRACT PRICE	\$22,598.84	\$

JUSTIFICATION: SEE ATTACHED

The amount of the Contract will be (~~Decreased~~) (Increased) By the Sum Of: Twenty-two thousand, five hundred ninety-eight dollars and eighty-four cents (\$22,598.84)


The Contract Total including this and previous Change Orders Will Be: One million seventy-seven thousand four hundred one dollar and sixteen cents (\$1,077,401.16)

The Contract Period Provided for Completion will be (~~Increased~~) (~~Decreased~~) (Unchanged): 0 Days.

This document will become a supplement to the contract and all provisions will apply hereto.

Requested		<i>(Owner)</i>	<u>11/09</u>	2014
Recommended	<u>DOB.S.OO</u>	<i>(Owner's Architect/Engineer)</i>	<u>11/12/14</u>	2014
Accepted		<i>(Contractor)</i>	<u>11/27/14</u>	2014
Approved by Agency		<i>(Name and Title)</i>	<u>2/2/2015</u>	2014

Public reporting burden for this collection of information is estimated to average 15 minutes per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to U.S. Department of Agriculture Clearance Officer, STOP 7602, 1400 Independence Avenue, S.W., Washington, D.C. 20250-7602. Please DO NOT RETURN this form to this address. Forward to the local USDA office only. You are not required to respond to the collection of information unless it displays a currently valid OMB control number.




Lexington-Fayette Urban County Government
DEPARTMENT OF ENVIRONMENTAL QUALITY AND PUBLIC WORKS

Jim Gray
Mayor

David L. Holmes
Commissioner

To: Mayor Jim Gray
Urban County Council

From: 
Charles H. Martin, P.E., Director
Division of Water Quality

Date: February 4, 2015

Re: Request authorization to execute an agreement with Hubert Excavating and Contracting, LLC for Change Order #1 (FINAL); Blue Sky Force Main-Contract 2 project

The Division of Water Quality requests approval of Change Order #1 (FINAL) to Hubert Excavating & Contracting, LLC, reducing the final cost of the Blue Sky Force Main-Contract 2 project. The original amount of the contract was \$1,100,000, Change Order #1 (FINAL) reduces the contract amount by \$22,598.84. The revised contract amount including this change order is \$1,077,401.16. This Change Order represents a 2.1% decrease of the original contract amount.

Questions regarding this agreement should be directed to Rick Day, Construction Manager at (859) 425-2407.

R 110-2015



Lexington-Fayette Urban County Government

Master

200 E. Main St
Lexington, KY 40507

File Number: 0180-15

File ID: 0180-15	Type: Agenda Item	Status: Draft
Version: 1	Contract #:	In Control: Water Quality
		File Created: 02/05/2015
File Name: Blue Sky Force Main-Contract 2 Final Change Order		Final Action:

Title: To request authorization to execute an agreement with Hubert Excavating and Contracting, LLC for Change Order #1 (FINAL); Blue Sky Force Main-Contract 2. This Change Order will reduce the original contract amount of \$1,100,000 by \$22,598.84 resulting in a Final Project Cost of \$1,077,401.16.

Notes:

Sponsors:

Enactment Date:

Attachments: Blue Sheet Memo, Signatures to Change Order, LFUCG Contract Change Order, Justification for Change, Contract Change Order

Enactment Number:

Deed #:

Hearing Date:

Drafter: Lisa McFadden

Effective Date:

History of Legislative File

Ver- sion:	Acting Body:	Date:	Action:	Sent To:	Due Date:	Return Date:	Result:

Text of Legislative File 0180-15