

**CONTRACT HISTORY FORM**

Project Name: Wilson Downing Bridge Repair  
Contractor: Adams Contracting  
Contract Number and Date: 267-2018 (October 29, 2018)  
Responsible LFUCG Division: Engineering

---

**CONTRACT AND CHANGE ORDER DETAILS**

A. Original Contract Amount: \$ 338,849.75  
Next Lowest Bid Amount: N/A

B. Amount of Selected Alternate or Phase: \$ 0.00

C. Cumulative Amount of All Previous Alternates or Phases: \$ 0.00

D. Amended Contract Amount: \$ 338,849.75


E. Cumulative Amount of All Previous Change Orders: \$ 0.00 0.0%  
(Line E / Line D)


F. Amount of This Change Order: \$ 31,677.05 9.3%  
(Line F / Line D)


G. Total Contract Amount: \$ 370,526.80

---

**SIGNATURES**

Project Manager:  Date: 6/5/2019  
Andrew Grunwald, P.E.

Reviewed by:  Date: 6/5/19  
Mark Feibes, P.E.

Division Director:  Date: 6/5/19  
W. Douglas Burton, P.E.

---

**LEXINGTON-FAYETTE URBAN COUNTY  
GOVERNMENT CONTRACT CHANGE ORDER**  
Page 1 of 3

Date: May 28, 2019  
 Project: Wilson Downing Bridge Repair  
 Location: Wilson Downing Road  
 Contract No. 267-2018  
 Original Contract Amt. \$338,849.75  
 Cumulative Amount of Previous Change Orders \$0.00  
 Percent Change - Previous Change Orders  
 Total Contract Amount Prior to this Change Order \$338,849.75  
 Change Order No. #1 FINAL

To (Contractor):

Adams Contracting, LLC  
 131 Prosperous Place, Suite 19A  
 Lexington, Kentucky 40509

0.00%

You are hereby requested to comply with the following changes from the contract plans and specification;

**Current Change Order**

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
	See Attached Sheet		
	Total decrease	\$7,318.40	
	Total increase		\$38,995.45
	Net Amount of this Change Order	\$31,677.05	
	New Contract Amount Including this Change Order	\$370,526.80	
	Percent Change - This Change Order		9.35%
	Percent Change - All Change Orders		9.35%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by [Signature] (Proj. Engr.) Date 6/8/19  
 Accepted by [Signature] (Contractor) Date 6/4/19  
 Approved by [Signature] (Director) Date 6/5/19  
 Approved by [Signature] (Commissioner) Date \_\_\_\_\_  
 Approved by [Signature] (Mayor or CAO) Date 6/7/19

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT  
CHANGE ORDER**

DATE: May 28, 2019  
Change Order #: #1 FINAL  
CONTRACT #: 267-2018

Project: Wilson Downing Bridge Repair

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
2	ADD	Concrete Class AA	CY	1	\$700.00	\$ -	\$ 700.00
8	DEL	Cyclopean Stone Rip-Rap	TN	0.41	\$60.00	\$ 24.60	\$ -
14	ADD	Guardrail Steel W Beam Single Face	LF	20	\$35.00	\$ -	\$ 700.00
17	ADD	Crushed Stone Base	TN	37.82	\$50.00	\$ -	\$ 1,891.00
18	DEL	Class 2 Asphalt Base 1.00D PG 64-22	TN	20.63	\$170.00	\$ 3,507.10	\$ -
19	ADD	Class 2 Asphalt Surface .38D PG 64-22	TN	50.58	\$220.00	\$ -	\$ 11,127.60
20	DEL	Edge Key	SF	69	\$35.00	\$ 2,415.00	\$ -
21	DEL	Asphalt Milling & Texturing	SY	23.65	\$58.00	\$ 1,371.70	\$ -
26	ADD	Pavment Striping Permanent Paint 4"	LF	559	\$1.00	\$ -	\$ 559.00
28	ADD	Concrete Class AA	CY	1.5	\$700.00	\$ -	\$ 1,050.00
33	ADD	Structural Stone for Abutment & Wing Walls	TN	283.36	\$75.00	\$ -	\$ 21,252.00
34	ADD	Water Blast Stripe	LF	1271	\$1.35	\$ -	\$ 1,715.85
<b>Total decrease</b>						\$ 7,318.40	
<b>Total increase</b>							\$ 38,995.45
<b>Net (increase) in contract price</b>							\$ 31,677.05

### JUSTIFICATION FOR CHANGE

PROJECT:	Wilson Downing Bridge Repair
CONTRACT NO.	267-2018
CHANGE ORDER:	#1 FINAL

1. Necessity for change:
2. Is proposed change an alternate bid? \_\_\_ Yes \_\_\_ X \_\_\_ No
3. Will proposed change alter the physical size of the project? \_\_\_ Yes \_\_\_ X \_\_\_ No  
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? \_\_\_ Yes \_\_\_ X \_\_\_ Not Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_ Yes \_\_\_ X \_\_\_ No  
If "Yes", will the policies be extended? \_\_\_ Yes \_\_\_ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

\_\_\_\_\_ Mayor \_\_\_\_\_ Date \_\_\_\_\_