		(Mayor or CAO) Date	Approved by
	e 5.2.2)	(Commissioner) Date	Approved by high
	.2021	(Director) Date 9.2.2024	Approved by sock state
	-02-2021	(Contractor) Date 09-02-2021	Accepted by Accepted by
	9.2.2021	(Proj. Engr.) Date 9.	Recommended by Bolden
	apply hereto.	provisions of the contract wil	The time provided for the completion in the contract and all provisions of the contract will apply hereto
30.96%			Percent Change - All Change Orders
23.64%			Percent Change - This Change Order
		\$209,835.28	New Contract Amount Including this Change Order
		\$49,602.28	Net Amount of this Change Order
	\$49,602.28		Total increase
		\$0.00	Total decrease
	\$49,602.28		1 Phase II Site Investigation - Archaeological Services
	Increase in contract price	Decrease in contract price	Item Description of changes-quantities, unit prices, change No. in completion date, etc.
		Current Change Order	Current C
	lans and specification;	ing changes from the contract p	You are hereby requested to comply with the following changes from the contract plans and specification:
	_	Change Order No.	
	\$160,233.00	Total Contract Amount Prior to this Change Order	
0.00%		Percent Change - Previous Change Orders	
		Cumulative Amount of Previous Change Orders	
	\$160,233.00	Original Contract Amt.	
	044-2020	Contract No.	To (Contractor):
	Vine, Midland, Newtown Pike	Location:	Page 1 of 2
	Town Branch Commons Corridor	Project:	
	September 3, 2021	Date:	LEXINGTON-FAYETTE URBAN COUNTY