

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**

Page 1 of 2

Bell Engineers 2480 Fortune Dr., Suite 350, Lexington, KY 40506

Date:	November 17, 2015
Project:	Blue Sky Pump Station Design
Location:	CD 12
Contract No.:	#242-2012
Original Contract Amt.:	\$157,495.00
Cumulative Amount of Previous Change Orders	\$67,379.79
Percent Change - Previous Change Orders	42.78%
Total Contract Amount Prior to this Change Order	\$224,874.79
Change Order No.:	3

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Adjustment to final contract amount	\$1,248.00	
	Total decrease	\$1,248.00	
	Total increase		\$0.00
	Net Amount of this Change Order	(\$1,248.00)	
	New Contract Amount Including this Change Order	\$223,626.79	
	Percent Change - This Change Order		-0.56%
	Percent Change - All Change Orders		41.99%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by: *[Signature]* (Proj. Engr.) Date 2-12-2016

Accepted by: *[Signature]* (Design Engineer) Date 2/11/16

Approved by: *[Signature]* (Director) Date 2/19/16

Approved by: _____ (Commissioner) Date _____

Approved by: _____ (Mayor or CAO) Date _____