

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**

To (Contractor):
Red River Ranch
1499 Maple Street
Stanton, Kentucky 40380

Date:	January 20, 2017
Project:	Haley Pike Compost Pad
Location:	Haley Pike Landfill
Contract No.	119 - 2016
Original Contract Amt:	\$743,360.57
Cumulative Amount of Previous Change Orders	\$ 11,636.35
Percent Change - Previous Change Orders	
Total Contract Amount Prior to this Change Order	\$0.00 \$754,996.92
Change Order No.	2

You are hereby requested to comply with the following changes from the contract plans and specification:

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
4	See Attachment 1			
	Total decrease	\$3,462.15	\$0.00	
	Total increase		\$14,524.88	\$0.00
	Net Amount of this Change Order	\$ 11,062.73	\$0.00	
	New Contract Amount Including this Change Order	\$766,059.65	\$0.00	
	Percent Change - This Change Order			#DIV/0! 4.9%
	Percent Change - All Change Orders			#DIV/0! 3.06%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by L. O. G. & Tetra Tech (Proj Engr.) Date 1/26/17

Accepted by [Signature] (Contractor) Date 1/27/17

Approved by [Signature] (Director) Date 2/23/17

Approved by Debra Hoskins Squin (Commissioner) Date 2/23/17

Approved by _____ (Mayor or CAO) Date _____

ATTACHMENT 1
CHANGE ORDER NO. 2
HALEY PIKE COMPOST PAD
LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
January 20, 2017

Contract Amount Changes - Final Quantities

Item	Description	Decrease in Contract Price	Increase in Contract Price
1	Excavation (Undercutting)		\$1,365.00
2	Compacted Fill Material	\$17.28	
3	4" Subdrain Pipe	\$3,444.87	
4	No. 57 Stone		\$3,125.00
5	Dense Graded Aggregate (DGA)		\$860.00
6	Concrete		\$8,032.20
7	Geotextile		\$687.88
8	4" Perforated Subdrain Pipe		\$454.80
Total for this Change Order		\$3,462.15	\$14,524.88

Net Amount of Change Order =

\$11,062.73

Items were originally estimated for the project. Because items were estimated, the actual final installed amounts may have differed and some differing amounts were due to changes in field conditions as construction progressed.

JUSTIFICATION FOR CHANGE

PROJECT: Haley Pike Compost Pad

CONTRACT NO. 119 - 2016

CHANGE ORDER: No. 2

1. Necessity for change:
This is the final change order to adjust the quantities of actual installed items versus estimated quantities and using unit prices.
2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Mayor_____
Date