


MAYOR JIM GRAY



LEXINGTON

CHARLES H. MARTIN P.E.
DIRECTOR
WATER QUALITY

TO: Mayor Jim Gray
Urban County Council

FROM: 
Charles H. Martin, P.E., Director
Division of Water Quality

DATE: June 29, 2017

SUBJECT: Marquis Avenue Sanitary Sewer Replacement Project – Change Order #1 (Final)

Request

The Division of Water Quality requests approval of Change Order #1 (Final) to the LFUCG contract with Free Contracting, Inc. for construction services associated with the Marquis Avenue Sanitary Sewer Replacement Project, Resolution No. 421-2016 dated June 23, 2016.

Purpose of Request

The requested change is to adjust all original estimated pay item quantities to reflect actual installed amounts, to add services required for project completion per attached change order request #1, and to compensate contractor for additional expenses related to demobilization and remobilization due to significant project interference caused by the relocation of a Columbia Gas main.

Project Cost in FY18 and in Future Budget Years

The net change order results in an increase of \$8,800.00 to the contract. The revised contract amount including this change order will be \$473,375.04 representing a 2% increase of the original \$464,575.04 contract amount. There is no impact for future fiscal years.

Are Funds Budgeted

Funds are fully budgeted in:

Account - 4003-303410-3472-92811

Budget Reference - 2015

Project - MARQUIS

Activity - CONSTRUCT

Martin/Hoskins-Squier

