

**LEXINGTON-FAYETTE URBAN COUNTY  
GOVERNMENT CONTRACT CHANGE ORDER**  
Page 1 of 2

|  |   |
|--|---|
| Date:  | May 16, 2018                              |
| Project:   | Castlewood and Douglass Park Spraygrounds |
| Location:  | Castlewood and Douglass Parks             |
| Contract No.                                     | 133-2017                                  |
| Original Contract Amt.                           | \$925,000.00                              |
| Cumulative Amount of Previous Change Orders      | \$8,971.22                                |
| Percent Change - Previous Change Orders          | 0.97%                                     |
| Total Contract Amount Prior to this Change Order | \$933,971.22                              |
| Change Order No.                                 | 2   |

TO: Michael Bryant  
Pace Contractors  
15415 Shelbyville Rd  
Louisville KY, 40245

You are hereby requested to comply with the following changes from the contract plans and specification;

**Current Change Order**

| Item No. | Description of changes-quantities, unit prices, change in completion date, etc. | Decrease in contract price | Increase in contract price |
|----------|---|----------------------------|----------------------------|
| 1        | Deduct for deleted sanitary sewer connection at Castlewood                      | \$2,800.00                 |                            |
| 2        | Deduct for reuse of rapid sand filter at Castlewood                             | \$1,400.00                 |                            |
| 3        | Reducing size of Douglass pump pit  | \$1,590.00                 |                            |
| 4        | Hoe ramming credit at Douglass  | \$10,000.00                |                            |
| 5        | Deduct for reduced expansion joints at Douglass                                 | \$2,951.30                 |                            |
| 6        | Repair and rewiring of Castlewood pool house controllers                        |                            | \$2,174.76                 |
| 7        | Additional piping for Castlewood sump pit                                       |                            | \$250.00                   |
| 8        | New conduit, conductor and electrical panel at Castlewood                       |                            | \$10,384.23                |
| 9        | Relocation of main water line at Castlewood                                     |                            | \$825.00                   |
| 10       | Construction of new sump pit at Douglass  |                            | \$5,377.54                 |
| 11       | Additional piping for make up water line at Douglass                            |                            | \$530.00                   |
| 12       | Levelor sensors for make up water at Douglass                                   |                            | \$1,250.00                 |
|          | Total decrease  | \$18,741.30                |                            |
|          | Total increase  |                            | \$20,791.53                |
|          | Net Amount of this Change Order   | \$2,050.23                 |                            |
|          | New Contract Amount Including this Change Order                                 | \$936,021.45               |                            |
|          | Percent Change - This Change Order  |                            | 0.22%                      |
|          | Percent Change - All Change Orders  |                            | 1.19%                      |

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by *Anti Carey* (Proj. Mngr.) Date 5/17/18  
 Accepted by *Anti Carey* (Contractor) Date 5/17/18  
 Approved by *[Signature]* (Director) Date 5/18/18  
 Approved by *Sally Haultz* (Commissioner) Date 5/21/18  
 Approved by *Sally Haultz* (Mayor or CAO) Date 5/21/18

**JUSTIFICATION FOR CHANGE**

PROJECT: Castlewood and Douglass Park Sprayground and Pool Improvements

CONTRACT NO. 133-2017

CHANGE ORDER: 002

1. Necessity for change: Upgrading exterior bathroom doors to automatic, magnetic locks at both parks. Doing this will result in increased security and automate the locking and unlocking of the doors.
2. Is proposed change an alternate bid? \_\_\_ Yes  X  No
3. Will proposed change alter the physical size of the project? \_\_\_ Yes  X  No  
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? \_\_\_ Yes  X  Not Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_ Yes  X  No  
If "Yes", will the policies be extended? \_\_\_ Yes \_\_\_ No
7. Effect on operation and maintenance costs: None.
8. Effect on contract completion date: Extend final completion date  9  days for delivery and installation time of new locks and hardware.

\_\_\_\_\_  
Mayor\_\_\_\_\_  
Date