

**LEXINGTON-FAYETTE URBAN COUNTY  
GOVERNMENT CONTRACT  
CHANGE ORDER**  
Page 1 of 4

Date: May 4, 2016  
Project: Rose Street Stream Vault Relocation Project  
Location: Rose Street

R-376-2016  
Original: R-790-2015  
Contract #: 275-2015

To (Contractor):  
**E. C. Mathews Company, Inc.**  
**2265 Harrodsburg Road Suit 400**  
**Lexington, Kentucky 40504**

Contract No. 142-2015  
Original Contract Amt. \$44,800.00  
Cumulative Amount of Previous Change Orders \$0.00  
Percent Change - Previous Change Orders  
Total Contract Amount Prior to this Change Order \$44,800.00  
Change Order No. 1-Final

0.00%

You are hereby requested to comply with the following changes from the contract plans and specification;

**Current Change Order**

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
	See Attached Sheet		
	Total decrease	\$8,642.00	
	Total increase		\$0.00
	Net Amount of this Change Order	-\$8,642.00	
	New Contract Amount Including this Change Order	\$36,158.00	
	Percent Change - This Change Order		-19.29%
	Percent Change - All Change Orders		-19.29%


The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by [Signature] RAB (Proj. Engr.) Date 5/4/16  
Accepted by [Signature] (Contractor) Date 5-10-16  
Approved by [Signature] (Director) Date 5/12/16  
Approved by [Signature] (Commissioner) Date 5/16/16  
Approved by [Signature] (Mayor or CAO) Date 6-26-16

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CHANGE ORDER					DATE:	May 4, 2016		
					Change Order #	1-Final		
					CONTRACT #:	142-2015		
Project: Rose Street Stream Vault Relocation Project								
You are hereby requested to comply with the following changes from the contract plans and specifications;								
Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price	
2	DEL	Remove Existing Concrete Sidewalk and Curb	SY	50	\$ 52.00	\$ 2,600.00	\$ -	
3	DEL	4 1/2" Concrete Sidewalk (LFUCG STD. DWG. NO.303)	SY	50	\$ 96.00	\$ 4,800.00	\$ -	
4	DEL	Seeding and Protection	SY	128	\$ 1.50	\$ 192.00	\$ -	
5	DEL	Sodding	SY	100	\$ 4.50	\$ 450.00	\$ -	
7	DEL	Public Improvement Sign (LFUCG STD. DWG. NO. 323)	EA	1	\$ 600.00	\$ 600.00	\$ -	
						\$ -	\$ -	
Total decrease						\$ 8,642.00		
Total increase							\$ -	
Net (increase) in contract price							\$ (8,642.00)	

<b>JUSTIFICATION FOR CHANGE</b>	PROJECT:	Rose Street Stream Vault Relocation Project
	CONTRACT NO.	142-2015
	CHANGE ORDER:	1-Final

1. Necessity for change: Change in Scope
2. Is proposed change an alternate bid? \_\_\_ Yes  X  No
3. Will proposed change alter the physical size of the project? \_\_\_ Yes  X  No  
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? \_\_\_ Yes  X  Not Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_ Yes  X  No  
If "Yes", will the policies be extended? \_\_\_ Yes \_\_\_ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

  
 \_\_\_\_\_ Mayor \_\_\_\_\_ Date 6/23/16