

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT

CONTRACT MODIFICATION #1

Date: July 12, 2019

Project: Meadows-Northland-Arlington Phase 6

Location: Park View Drive and Bryan Drive

To: Integrated Engineering
166 Prosperous Place, Suite 220
Lexington KY 40509

Resolution No: 202-216

Contract Modification No: 1

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	ADD	Engineering Design Services to add Phase 6A2	LS	1	\$ 22,820.00	\$ -	\$ 22,820.00
2	ADD	Minor Acquisition Plat & Recording (Bolser Ave Road Closure)	LS	1	\$ 4,000.00	\$ -	\$ 4,000.00
3	ADD	Minor Acquisition Plat & Recording (Bryan Ave / Morgan Ave Property)	LS	1	\$ 5,500.00	\$ -	\$ 5,500.00
Total decrease					\$	-	
Total increase							\$ 32,320.00
Net (increase) in contract price							\$ 32,320.00

New Contract Amount = \$351,320.00

Recommended by [Signature] (Proj. Engr.) Date 7/12/2019
 Accepted by [Signature] (Consultant) Date 7/12/2019
 Approved by [Signature] (Urban Co. Engr.) Date 7/17/19
 Approved by 7 Pineda (Commissioner) Date 7/19/19
 Approved by [Signature] (Mayor or CAO) Date 9/3/19

JUSTIFICATION FOR CHANGE

PROJECT: MNA-6A- 6C

RESOLUTION NO. 202-2016

CHANGE ORDER: 1

1. Necessity for change:

2. Is proposed change an alternate bid? ___Yes ___X No
3. Will proposed change alter the physical size of the project? ___Yes ___X No
If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? ___Yes ___X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes ___X No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date: N/A



Mayor

Date

CONTRACT HISTORY FORM

Project Name: MNA Neighborhood Improvements Project Phases 6A - 6C Engineering Services

Contractor: Integrated Engineering

Contract Number and Date: 89-2016 April 21, 2016

Responsible LFUCG Division: Division of Engineering

CONTRACT AND CHANGE ORDER DETAILS

A. Original Contract Amount: \$ 319,000.00
Next Lowest Bid Amount: N/A

B. Amount of Selected Alternate or Phase: \$ _____

C. Cumulative Amount of All Previous Alternates or Phases: \$ 319,000.00

D. Amended Contract Amount: \$ 319,000.00


E. Cumulative Amount of All Previous Change Orders: \$ 0.00 0.0%
(Line E / Line D)

F. Amount of This Change Order: \$ 32,320.00 10.1%
(Line F / Line D)

G. Total Contract Amount: \$ 351,320.00

SIGNATURES

Project Manager:  Date: 7/12/2019
Andrew Grunwald, P.E.

Reviewed by:  Date: 7/15/19
Mark Feibes, P.E.

Division Director:  Date: 7/17/19
W. Douglas Burton, P.E.