

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**

Page 1 of 2

Date:	May 21, 2015
Project:	Old Courthouse
Location:	215 Main Street
Contract No.	439-2014
Original Contract Amt.	\$110,000.00
Cumulative Amount of Previous Change Orders	\$59,573.75
Percent Change - Previous Change Orders	54.16%
Total Contract Amount Prior to this Change Order	\$169,573.75
Change Order No.	3

To (Consultant):
EOP Architects
201 W Short Street, Suite 700
Lexington Kentucky 40507

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Peer Review Printing costs		\$2,614.36
	Total decrease	\$0.00	
	Total increase		\$2,614.36
	Net Amount of this Change Order	\$2,614.36	
	New Contract Amount Including this Change Order	\$172,188.11	
	Percent Change - This Change Order		2.38%
	Percent Change - All Change Orders		56.53%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by - Mark Arnold	(Proj. Mgr.)	Date	5/21/2015
Accepted by <i>EOP</i>	(Contractor)	Date	5/21/2015
Approved by <i>[Signature]</i>	(Director)	Date	5/21/2015
Approved by <i>[Signature]</i>	(Commissioner)	Date	5/21/2015
Approved by	(Mayor or CAO)	Date	