




TO: Mayor Jim Gray  
Urban County Council

FROM:   
Charles H. Martin, P.E., Director  
Division of Water Quality

DATE: August 30, 2016

SUBJECT: West Hickman WWTP Administration Building Expansion/Improvements Project –  
Change Order #2

---

Request

The Division of Water Quality requests approval of Change Order #2 to the LFUCG contract with Van Hook Enterprises, Inc. for construction services associated with the West Hickman Waste Water Treatment Plant Administrative Building Expansion / Improvements Project.

Purpose of Request

The purpose of this request is to compensate the contractor for expenses related to providing an alternate method for column plate attachment to existing pre-cast beam and grade beam, and to extend the project completion date by twenty-three (23) calendar days. The new project completion date is February 14, 2017.

Project Cost in FY17 and in Future Budget Years

The change order results in an increase of \$5,371.94 to the contract. The revised contract amount including this change order will be \$470,901.98 representing a 6.30% increase of the original contract amount. There is no impact for future fiscal years.

Are Funds Budgeted

The funds are budgeted or a budget amendment is in process: Yes - Journal Entry 97913  
Account: 4003-303401-3401-92711-WHWWTPADMINBLDG CONSTRUCT

Martin/Hoskins-Squier

