			Page 2 of 2
	JUSTIFICATION FOR CHANGE	PROJECT: Government Center Boiler Replacement	
		CONTRACT NO. 713-2015	
		CHANGE ORDER: 2	
1.	Necessity for change: Current regulator size cannot support the new boilers moving from ½ PSI to 5 PSI.		
2.	Is proposed change an alternate bid?Yes _X_No		
3.	Will proposed change alter the physical size of the project?Yes XNo		
	If "Yes", explain.		
	* *		
4.	Effect of this change on other prime contractors: N/A		
5.	Has consent of surety been obtained?Yes _X_Not Necessary		
6.	Will this change affect expiration or extent of insurance coverage?Yes X_No		
	If "Yes", will the policies be extended? _	_YesNo	
7.	Effect on operation and maintenance costs: N/A		
8.	Effect on contract completion date: Additional 10 days due to shipment date		
		Mayor Date	