






<b>LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER</b>	DATE:	September 7, 2021
	Contract Modification:	1 (Final)
	CONTRACT #:	070-2021
PROJECT: Bellocastle Road Stormwater Improvements		
TO: ICD Inc.		
Original Contract Amount		\$171,722.90
Cumulative Amount of Previous Contract Modifications		\$0.00
Percent Change of Previous Contract Modifications		0%
Existing Contract Amount		\$171,722.90
Net (increase/decrease) in Contract Amount - (From following pages)		\$12,960.50
Percent Change of This Contract Modification		8%
Original Contract Amount		\$171,722.90
Cumulative Amount of all Contract Modifications		\$12,960.50
Percent Change of all Contract Modifications		8%
New Contract Amount Including this Change Order		\$184,683.40
Recommended by <u></u>	(Proj. Engr.)	Date <u>9/13/21</u>
Accepted by _____	(Consultant)	Date: _____
Accepted by <u></u>	(Contractor)	Date: <u>9/8/21</u>
Approved by <u></u>	(Construction Manager of Capital Projects)	Date: <u>9/13/21</u>
Approved by <u></u>	(Director of Division of Water Quality)	Date: <u>10/21/21</u>
Approved by <u></u>	(Director of Purchasing)	Date: <u>10/26/21</u>

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT				DATE:		September 7, 2021	
CONTRACT MODIFICATION				Contract Mod #:		1 (Final)	
				CONTRACT #:		070-2021	
Project:				Belcastle Road Stormwater Improvements			
TO:				ICD, Inc.			
You are hereby requested to comply with the following changes from the contract plans and specifications;							
Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	ADD	Mobilization/Demobilization	LS	1	\$ 11,142.50	\$ -	\$ 11,142.50
2	ADD	Curb and Gutter	LF	92	\$ 29.00	\$ -	\$ 2,668.00
3	ADD	6" Entrance	SY	3	\$ 150.00	\$ -	\$ 450.00
4	DEL	Fire Hydrant Locate	EA	1	\$ 300.00	\$ 300.00	\$ -
5	DEL	Fence removal/reinstall	LF	200	\$ 5.00	\$ 1,000.00	\$ -
6						\$ -	\$ -
7						\$ -	\$ -
8						\$ -	\$ -
9						\$ -	\$ -
10						\$ -	\$ -
11						\$ -	\$ -
12						\$ -	\$ -
13						\$ -	\$ -
<b>Total decrease</b>						\$ 1,300.00	
<b>Total increase</b>							\$ 14,260.50
<b>Net (increase) in contract price</b>							\$ 12,960.50

**JUSTIFICATION FOR CHANGE**

PROJECT:	Bellcastle Road Stormwater Improvements
CONTRACT NO.	070-2021
CHANGE ORDER:	1 (Final)

1. Necessity for change: **This change order is to provide Additional Mobilization and Demobilization, Additional Curb and Gutter, Additional Concrete, Deduction of Fence Removal, and Deduction of locating a Fire Hydrant per contract document submitted by ICD Inc. dated September 1st, 2021. The final adjusting change order does not increase the contract time.**
2. Is proposed change an alternate bid? \_\_\_ Yes X No
3. Will proposed change alter the physical size of the project? \_\_\_ Yes X No  
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? \_\_\_ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_ Yes X No  
If "Yes", will the policies be extended? \_\_\_ Yes \_\_\_ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

*Rinda Gorton*

Mayor

Date

10/26/2021

# **AIA** Document G701™ – 2017

## Change Order

<b>PROJECT: (Name and address)</b> Belcastle Road Stormwater Improvements Lexington KY	<b>CONTRACT INFORMATION:</b> Contract For: General Construction  Date: April 22, 2021	<b>CHANGE ORDER INFORMATION:</b> Change Order Number: 001  Date: 09/01/2021
<b>OWNER: (Name and address)</b> Lexington Fayette Urban County Government 125 Lisle Industrial Avenue Ste 180 Lexington KY 40511	<b>ARCHITECT: (Name and address)</b>  ICD Inc.	<b>CONTRACTOR: (Name and address)</b> ICD Inc.  P O Box 2587 Ashland KY 41105-2587

**THE CONTRACT IS CHANGED AS FOLLOWS:**  
*(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)*

**ADD for the following:**

(1) Mobilization and demobilization due to waterline conflict	\$11,142.50
(92) lin ft of curb and gutter due to unforeseen conditions	2,668.00
(3) sq yds of 6" entrance due to unforeseen conditions	450.00

**DEDUCT for the following:**

(200) lf of fence remove/reinstall	\$1,000.00
(1) ea Fire hydrant locate	300.00


**Total This Change Order \$12,960.50**


The original Contract Sum was	\$ 171,722.90
The net change by previously authorized Change Orders	\$ 0.00
The Contract Sum prior to this Change Order was	\$ 171,722.90
The Contract Sum will be increased by this Change Order in the amount of	\$ 12,960.50
The new Contract Sum including this Change Order will be	\$ 184,683.40

The Contract Time will be increased by Zero (0) days.  
 The new date of Substantial Completion will be

**NOTE:** This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

ICD Inc.  _____ <b>ARCHITECT (Firm name)</b>	ICD Inc.  _____ <b>CONTRACTOR (Firm name)</b>	Lexington Fayette Urban County Government  _____ <b>OWNER (Firm name)</b>
_____ <b>SIGNATURE</b>	 _____ <b>SIGNATURE</b>	_____ <b>SIGNATURE</b>
_____ <b>PRINTED NAME AND TITLE</b>	Jerry Patton, President _____ <b>PRINTED NAME AND TITLE</b>	_____ <b>PRINTED NAME AND TITLE</b>
_____ <b>DATE</b>	9/1/2021 _____ <b>DATE</b>	_____ <b>DATE</b>



GRAPHIC SCALE: 1" = 100'



PROJECT NO: 200041

ALTERNATE # 2A

DATE: MAY 2020

PROJECT  
BELLCASTLE DRAINAGE

CITY OF LEXINGTON  
FAYETTE COUNTY, KENTUCKY


LFUGG DWO  
125 LISLE ROAD, LEXINGTON, KY  
P. (859) 425-2255  
OWNER



INTEGRATED ENGINEERING

**STORM PLAN KEYNOTES**

- 1. Contractor will be responsible for maintaining access to and out of all residences and public facilities during construction. Contractor responsible for providing maintenance of traffic (MOT) plan for approval, precise measurements.
- 2. Detail storm structure and pipes per LPETC standards and specifications.
- 3. Use LPETC standard drawings on RCP-40-18 for drop box leader P80/13 A-1 & LPETC type 12.



PROJECT: BELLEFLEUR PHASE 2 DEVELOPMENT  
 10000 BELLEFLEUR PHASE 2 DEVELOPMENT, NEW ORLEANS, LA 70124  
 ENGINEER: LUCAS DWIG  
 120 BELLEFLEUR PHASE 2 DEVELOPMENT, NEW ORLEANS, LA 70124  
 DATE: 08/14/2013

DRAWING NO.: 10000 BELLEFLEUR PHASE 2 DEVELOPMENT  
 SHEET NO.: 10000 BELLEFLEUR PHASE 2 DEVELOPMENT

Description of Revision  
 1.   
 2.   
 3.

**PROPOSED STORM PLAN**

**CE 1**