

PROJECT:	Town Branch Trail 6 / Manchester & Forbes Turn Lanes
CONTRACT NO.	003-2020
CHANGE ORDER:	3

JUSTIFICATION FOR CHANGE

1. Necessity for change:
 - Remediate an underground storage tank that was uncovered during construction.
 - Add in additional fencing and bollards to prevent parking and driving along trail. Replace fencing type due to product availability.
 - Add in trail amenities (benches, trash cans, lighting, and a bike repair station).
2. Is proposed change an alternate bid? ___ Yes No
3. Will proposed change alter the physical size of the project? ___ Yes No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Linda Gordon
Mayor

4/29/2022
Date