

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT MODIFICATION**

Page 1 of 3

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT MODIFICATION Page 1 of 3	Date:	January 14, 2019	
	Project:	Legacy Trail Phase 3	
	Location:	Jefferson Street to Midland Ave.	
To (Contractor): Strand Associates, Inc. 1525 Bull Lea Road Suite 100 Lexington, Kentucky 40511	Contract No.	7-2015	
	Original Contract Amt.	\$139,320.00	
	Cumulative Amount of Previous Change Orders	\$224,995.00	
	Percent Change - Previous Contract Mod		161.50%
	Total Contract Amount Prior to this Contract Mod	\$364,315.00	
	Contract Mod No.	2	

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
	See Attached Sheet			
	Total decrease	\$0.00		
	Total increase		\$5,800.00	
	Net Amount of this Contract Mod	\$5,800.00		
	New Contract Amount Including this Contract Modification	\$370,115.00		
	Percent Change - This Contract Mod			4.16%
	Percent Change - All Contract Mod			165.66%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by Keith Honor MK (Proj. Engr.) Date 2/6/19
 Accepted by Math Skuehl (Contractor) Date 2/6/19
 Approved by [Signature] (Director) Date 3/12/19
 Approved by [Signature] Acting (Commissioner) Date _____
 Approved by Linda Gorton (Mayor or CAO) Date 3/12/19

Linda Gorton

Mayor

APR 25 2019

R-198-2019
Original R-014-2015
Contract # 007-2015

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT MODIFICATION					DATE: Contract Mod #: CONTRACT #:		January 14, 2019 2 7-2015	
Project:					Legacy Trail Phase 3			
You are hereby requested to comply with the following changes from the contract plans and specifications;								
Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price		Increase in contract price
	ADD	Change in scope	LS	1.00	5,800.00	\$ -		\$ 5,800.00
		preparing plat for FCPS						
Total decrease						\$ -		
Total increase								\$ 5,800.00
Net (increase) in contract price								\$ 5,800.00

JUSTIFICATION FOR CHANGE	PROJECT:	Legacy Trail Phase 3
	CONTRACT NO.	7-2015
	CONTRACT MOD:	2

1. Necessity for change: Change in Scope

2. Is proposed change an alternate bid? ___Yes X No
3. Will proposed change alter the physical size of the project? ___Yes X No
If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? ___Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes X No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date: N/A

Linda Gorton

Mayor

APR 25 2019

Date