

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2		Date:	March 15, 2018	
		Project:	Construction Services for Jacobson Park Sprayground	
		Location:	Jacobson and Masterson Station Parks	
TO: Michael Bryant Pace Contractors 15415 Shelbyville Rd Louisville KY, 40245	Contract No.	90-2017		
	Original Contract Amt.	\$1,074,500.00		
	Cumulative Amount of Previous Change Orders	\$128,804.66		
	Percent Change - Previous Change Orders			11.99%
	Total Contract Amount Prior to this Change Order	\$1,203,304.66		
	Change Order No.	4		

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Additional sod for expanded sprayground lawn		\$5,775.00	
2				
3				
4				
5				
6				
7				
	Total decrease			
	Total increase		\$5,775.00	
	Net Amount of this Change Order	\$5,775.00		
	New Contract Amount Including this Change Order	\$1,209,079.66		
	Percent Change - This Change Order			0.54%
	Percent Change - All Change Orders			12.52%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by *Art Carey* (Proj. Mngr.) Date 3/19/18
 Accepted by *Keith Smith* (Contractor) Date 3/19/18
 Approved by *Keith Smith* (Director) Date 3/21/18
 Approved by *Keith Smith* (Commissioner) Date 3/23/18
 Approved by *Keith Smith* (Mayor or CAO) Date 3/23/18

JUSTIFICATION FOR CHANGE

PROJECT: Construction Services for Jacobson Spray ground & Masterson Station Park Spray ground

CONTRACT NO. 90-2017

CHANGE ORDER: 004

1. Necessity for change: Addition of sod to expanded sprayground lawn. This addition will drastically reduce the maintenance requirements needed to keep the spray ground's mechanical components (filters, skimmers, surge tanks, feature lines, feature heads, etc.) free of straw and other related debris.
2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: No
8. Effect on contract completion date: Extend final completion date 0 days for delivery and installation time of wire mesh on all Jacobson fence.

Mayor_____
Date