

copy in lieu of orig.

SANITARY SEWERS REMEDIAL MEASURES PLAN CONTRACT CHANGE ORDER FORM

Project Name: UK Trunk A
Contractor: Tribute Contracting & Consulting LLC
Contract Number: Bid # 78-2016, RES #454-2016
RMP Project ID: TB-4
Change Order ID Number: 2
Applicable Tier: 1

CHANGE ORDER DETAILS

Contract Amount	<u>\$2,767,032.00</u>	Contract Time	<u>365</u>
Original Contract Amount:	<u>\$2,767,032.00</u>	Original Contract Time	<u>365</u>
Change in Contract Amount	<u> </u>	Change in Contract Time	<u>57</u>
New Contract Amount:	<u>\$2,767,032.00</u>	New Contract Time	<u>422</u>

JUSTIFICATION FOR CHANGE ORDER

See Attached Forms.

REQUIRED SIGNATURES

Tier 1 Vernon Aguado 3-16-18
Remedial Measures Plan or Construction Manager Date

Tier 2 _____
Remedial Measures Plan or Construction Manager Date

Director of the Division of Water Quality Date

Director of the Division of Purchasing Date

URBAN COUNTY COUNCIL NOTIFICATION

Diana Williams 3-15-18
Employee Submitting Notification Date

CONTRACT CHANGE ORDER

ORDER NO	2
DATE	August 25, 2017
STATE	Kentucky
COUNTY	Fayette

CONTRACT FOR
LFUCG Trunk A Sewer

OWNER
Lexington-Fayette Urban County Government

To Tribute Contracting & Consulting LLC

(Contractor)

You are hereby requested to comply with the following changes from the contract plans and specifications:

Description of Changes (Supplemental Plans and Specifications Attached)	DECREASE in Contract Price	INCREASE in Contract Price
Revised contract completion date to October 26, 2017 due to non-paved site restorations.		
TOTALS	\$0.00	\$0.00
NET CHANGE IN CONTRACT PRICE		

JUSTIFICATION

Non-paved site restorations

The amount of the Contract will be ~~(Decreased)~~ ~~(Increased)~~ (Unchanged) By The Sum Of:

Dollars (_____).

The Contract Total Including this and previous Change Orders Will Be:

Dollars (_____).

The Contract Period Provided for Completion Will Be (Increased) ~~(Decreased)~~ ~~(Unchanged)~~ : 57 Days.

This Document will become a supplement to the contract and all provisions will apply hereto.

Requested _____

Lexington-Fayette Urban County Government

Recommended _____

MSE of Kentucky, Inc

Accepted _____

Tribute Contracting & Consulting LLC

(Date) 8/28/17

(Date) 8/28/17


(Date) 8/28/17

(Date)



Memorandum

To: Urban County Council
Martha Allen, Council Clerk

From: Diann Williams 
Administrative Specialist Principal for Remedial Measures Program

Date: March 13, 2018

Re: Change Order No. 2 for the UK Trunk A RMP Project

This memorandum is to notify the Urban County Council of Change Order No. 2 for the UK Trunk A Remedial Measures Project. The result of the attached change order is a net increase of 57 calendar days to the contract final completion date. The final completion date will be October 26, 2017. This does not change the amount of the contract.

Should you have any questions, please contact me at 425-2439.

pc: Vernon Azevedo, P.E., Remedial Measures Program Manager
Dowell Hoskins-Squier, Commissioner of Environmental Quality
Charles Martin, P.E., Director of Water Quality
Todd Slatin, Director of Purchasing
Stacey Maynard, Council Administrator
File

